



U.S. Department
of Transportation

**Federal Highway
Administration**

West Virginia Division

June 17, 2014

Geary Plaza, Suite 200
700 Washington Street, East
Charleston, West Virginia 25301
(304) 347-5928
Fax: (304) 347-5103

**IN REPLY REFER TO:
FY14-17 STIP Amendment
#10 Request**

Robert L. Pennington, P.E.
Acting Deputy State Highway Engineer –
Planning and Programming
West Virginia Department of Transportation
Division of Highways
Charleston, West Virginia 25305

Dear Mr. Pennington:

This letter is in response to your June 5, 2014, request to amend the FY 2014-2017 West Virginia Statewide Transportation Improvement Program (STIP). The Amendment #10 request adds MPO projects to the statewide program.

In amending the STIP, we understand that the appropriate public involvement procedures have been followed, that the STIP remains fiscally constrained and that the subject amendment was developed in accordance with the January 6, 2005 WVDOT/FTA/FHWA STIP Operating Guidelines and 23 CFR 450.

Based upon the information provided and our understanding of the projects, we approve your request to amend the FY 2014-2017 STIP. This approval does not constitute a final commitment of Federal funds. Federal funding for projects included in the STIP is finalized when a request for project authorization is approved by FHWA.

If you have any questions regarding this action, please contact Kevin Burgess at (304) 347-5266, or kevin.burgess@dot.gov.

Sincerely yours,

Thomas J. Smith, P.E.
Division Administrator

cc: File 720.6, Reading, Ryan Long (FTA Region III), JW, HEC, KB
KBurgess:061714 (j:\700-799\720.6\FY2014\2014 06 17 STIP Amendment #10)

**STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) FFY 2014-2019
PROGRAM AMENDMENT**

| COUNTY | FFY | DISTRICT | GROUP | FUNDING OBLIGATION DATE | FUND TYPE | PHASE | ROUTE | PROJECT NAME | TYPE OF WORK | STATE PROJ. NUMBER | FEDERAL PROJECT NUMBER | FEDERAL DOLLAR COST | TOTAL PHASE COST | FEDERALCOST CHANGE |
|---|------|----------|-------|-------------------------|-------------|-------|----------|---|---|--------------------|------------------------|---------------------|------------------|--------------------|
| PROJECT COMMENTS | | | | | | | | | | | | | | |
| KANAWHA | 2014 | 1 | MPO | 6/28/2014 | RR/HWY XING | CON | CO079/03 | CR 79/3 DAWES BETTERMENT | GRADE XING BETTERMENTS | U320 79/3 01163 00 | RHCH0793241D | \$27,900 | \$31,000 | \$0 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| KANAWHA | 2014 | 1 | MPO | 6/28/2014 | HSIP | ENG | I064 | FORT HILL-KANAWHA BLVD O/P | INST HIGH FRICTION SURF TRTMNT | U320 64 05741 00 | HSIP0642159D | \$0 | \$15,000 | (\$13,500) |
| AMD 10 - CANCEL - PHASE NOT NEEDED | | | | | | | | | | | | | | |
| KANAWHA | 2015 | 1 | MPO | 1/28/2015 | STP-OFF | ENG | NA | SOUTHSIDE+1 | 6 YR BR INSP | T620 ????? | STPP??? | \$240,000 | \$300,000 | \$0 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| MARSHALL | 2014 | 6 | MPO | 8/28/2014 | NHPP | CON | US250 | EXTENSION ROAD (AC BANK) | RESURF | S326 250 03116 00 | ACNH0250223D | \$0 | \$150,000 | \$0 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| MARSHALL | 2014 | 6 | MPO | 8/28/2014 | STP | CON | CO017 | FORK RIDGE HILL RD (AC BANK) | RESURF | S326 17 00123 00 | ACST0017100D | \$0 | \$282,000 | \$0 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| MARSHALL | 2014 | 6 | MPO | 8/28/2014 | STP | CON | CO034 | MIDDLE GRAVE CREEK ROAD (AC BANK) | RESURF | S326 34 00276 00 | ACST0034074D | \$0 | \$275,000 | \$0 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| MARSHALL | 2014 | 6 | MPO | 8/28/2014 | STP | CON | CO021 | ROBERTS RIDGE ROAD (AC BANK) | RESURF | S326 21 01562 00 | ACST0021410D | \$0 | \$255,000 | \$0 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| OHIO | 2014 | 6 | MPO | 6/28/2014 | TAP | CON | NA | CHAPLINE HILL TUNNEL RSTN | PAVE 3100'X16' TRAIL, DR, INST LTG, REM DEB | U335 WHEEL 15 02 | TEA0L22001D | \$0 | \$462,258 | (\$369,806) |
| AMD 10 - CANCEL PER PROJECT MANAGER | | | | | | | | | | | | | | |
| OHIO | 2014 | 6 | MPO | 8/28/2014 | STP | CON | CO007 | GC&P RD (AC BANK) | RESURF | S335 7 00000 00 | ACST0007259D | \$0 | \$332,000 | \$0 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| OHIO | 2014 | 6 | MPO | 6/28/2014 | CMAQ | ENG | I070 | I-70 EXIT 4 RAMP WIDENING | WIDEN TO ADD TN LN | X335 70 00459 00 | CMAQ0701212D | \$18,000 | \$20,000 | \$2,000 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| OHIO | 2014 | 6 | MPO | 9/28/2014 | CMAQ | ROW | I070 | I-70 EXIT 4 RAMP WIDENING | WIDEN TO ADD TN LN | X335 70 00459 00 | CMAQ0701??? | \$18,000 | \$20,000 | \$2,000 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| OHIO | 2015 | 6 | MPO | 5/28/2015 | CMAQ | CON | I070 | I-70 EXIT 4 RAMP WIDENING | WIDEN TO ADD TN LN | X335 70 00459 00 | CMAQ0701213D | \$432,000 | \$480,000 | \$48,000 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| OHIO | 2014 | 6 | MPO | 6/28/2014 | HSIP | CON | I070 | I-70 RDWY LIGHT REN PART 2 (SPLIT FUNDED) | REN RDWY LIGHT | S335 70 00500 00 | NHPP0701211D | \$450,000 | \$500,000 | \$0 |
| AMD 10 - ADD NEW PROJECT (SPLIT FROM S335-70-0.03) | | | | | | | | | | | | | | |

**STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) FFY 2014-2019
PROGRAM AMENDMENT**

| COUNTY | FFY | DISTRICT | GROUP | FUNDING OBLIGATION DATE | FUND TYPE | PHASE | ROUTE | PROJECT NAME | TYPE OF WORK | STATE PROJ. NUMBER | FEDERAL PROJECT NUMBER | FEDERAL DOLLAR COST | TOTAL PHASE COST | FEDERALCOST CHANGE |
|--|------|----------|-------|-------------------------|-------------|-------|-------|---|--------------------------|--------------------|------------------------|---------------------|------------------|--------------------|
| PROJECT COMMENTS | | | | | | | | | | | | | | |
| OHIO | 2014 | 6 | MPO | 6/28/2014 | NHPP-EXEMPT | CON | I070 | I-70 RDWY LIGHT REN PART 2 (SPLIT FUNDED) | REN RDWY LIGHT | S335 70 00500 00 | NHPP0701211D | \$3,150,000 | \$3,500,000 | \$0 |
| AMD 10 - ADD NEW PROJECT (SPLIT FROM S335-70-0.03) | | | | | | | | | | | | | | |
| OHIO | 2015 | 6 | MPO | 11/28/2014 | NHPP | CON | US250 | US 250 LIGHTING RENOVATION-WHEELING | REN RDWY LIGHT | S335 250 00187 00 | NHPP0250227D | \$900,000 | \$1,000,000 | \$0 |
| AMD 10 - ADD NEW PROJECT | | | | | | | | | | | | | | |
| PUTNAM | 2014 | 1 | MPO | 6/28/2014 | HSIP | ENG | I064 | WV 25 OP-40TH ST BRIDGE (WB ONLY) | HIGH FRICTION SURF TREAT | U340 64 04453 00 | HSIP0641364D | \$0 | \$15,000 | (\$13,500) |
| AMD 10 - CANCEL - PHASE NOT NEEDED | | | | | | | | | | | | | | |
| STATEWIDE | 2014 | 1 | MPO | 6/28/2014 | NHPP | ENG | I064 | I-64 SIGNING HURRICANE-DUNBAR | REN SIGNS | S340 64 03400 00 | NHPP0641360D | \$135,000 | \$150,000 | \$0 |
| AMD 10 - ADD NEW PROJECT (REDUCE ALLOCATION) | | | | | | | | | | | | | | |

