WV DEPT OF TRANSPORTATION

PROGRAM PLANNING AND ADMINISTRATION DIV

CALENDAR YEAR 2014 PROJECTS SCHEDULED BY PROGRAM
CONSTRUCTION $ IS GREATER THAN $1 MILLION

MILES

CONSTR 51000

REP. NC. SASLETDA-01 PG. 1

11:34 Tuesday, February 4, 2014



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

REP. NO. SASLETDA-DO1 PG. 2

CALENDAR YEAR 2014 PROJECTS SCHEDULED BY PROGRAM
CONSTRUCTION $ IS GREATER THAN 51 MILLION

11:34 Tuesday, February 4, 2014

PROGRAM DETAIL

SCHED CONST

ADV/ 55658

AUTH TOTAL CONST LESS 13%

PROGRAM PROJECT NUMBER ST/BR/ROAD NAME TYPE WORK DATE 8858 E&C
PAVING S302 81 122000 INTERSTATE 81 ULTRA THIN HMA 20140228 2,090,900 1,819,083
§302 81 240000 MARLOWE - MAYRLAND S RESURFACE 20140328 2,500,000 2,175,000
5303 94 15000 SHORT CR - SIX MILE RESURF 1.5" HMA 20140228 1,057,500 920,025
S303 119 72400 LOW GAP RD - MUD RIV SUPERPAVE 20140228 2,104,800 1,831,176
8308 79 404300 BIG OTTER - SERVIA R RESURFACE 20140328 8,500,000 7,395,000
§310 82 46900 FAYETTE STATION ROAD RESURFACE 20140528 1,521,000 1,323,270
8313 27 63000 GRASSY MEADOWS ROAD  RESURFACE 20140328 1,043,000 907,410
S§317 50 221700 BRIDGEPORT - GRAFTON RESURF 1.5" HMA 20140328 2,140,500 1,862,235
8318 2 108200 RAVENSWOOD ROAD RESU RESURF CIR 20140328 1,600,000 1,392,000
S§318 77 1325000 FAIRPLAIN - RIPLEY R RESURF 20140328 3,700,000 3,219,000
8320 60 194902 SYDNEY MOTORS-D BOON 1.5"HMA,FVMT MK 20140328 2,100,000 1,827,000
8320 61 16000 HANDLEY - PRATT RESURFACE 20140328 1,182,600 1,028,862
8320 79 00100 I-77 SPLIT-MINK SHOA RESURF(1.5"),SUPER,REM O/ 20140228 3,989,800 3,471,126
8320 79 101200 N ELKVIEW I/C - CO 5 RESURF 20140328 6,421,500 5,586,705
8320 119 114200 WV 214 OP - WV 601 RESURF 20140228 6,126,200 5,329,794
8321 79 1023300 JANE LEW-HAR CO LN RESURF (1.5") 20140428 2,700,000 2,349,000
8328 460 150400 AMBROSE LANE - HALLS RESURF 1.5" HMA 20140328 2,082,621 1,811,880
§330 119 116800 BELO-MYRTLE RD RESURF(1.5"), DR, GDRL 20140328 2,700,000 2,349,000
8331 81 00000 OLD KINGWOOD PIKE COLD IN PLACE 20140328 1,250,000 1,087,500
S331 100 18100 GRANVILLE ROAD RESURFACE 20140328 1,200,000 1,044,000
§331 119 108200 MORGANTOWN ROAD RESURF 1.5" HMA 20140328 1,576,500 1,371,555
8333 522 00000 VIRGINIA LINE RD RESURFACE 20140328 1,175,000 1,022,250
S334 19 287600 BIRCH RIVER - BRAXTO RESURFACE 20140228 5,344,800 4,649,976
8335 2 21300 WV 2, WHEELING RESURFACE 20140728 2,600,000 2,262,000
8335 70 21700 I-70, EB & WB RESURF(1.5"), ROTOMILL, G 20140228 6,467,000 5,626,290
§339 7 193300 KINGWOOD - TERRA ALT RESURF 1.5" HMA 20140328 1,108,300 964,221
S341 99 00000 KOPPERSTON TO BOLT R RESURF 20140128 2,600,000 2,262,000
§345 64 1410000 SANDSTONE - GREEN SU RESURF 20140328 1,016,500 884,355
8350 64 12900 KENOVA - WAYNE CO L SUPERPAVE 20140328 8,100,000 7,047,000
8354 50 113200 PARKERSBURG - DALLIS RESURF 1.5" HMA 20140328 3,000,000 2,610,000
U317 CHEST 00003 SOUTH CHESTNUT STREE PAVE-WIDEN-SIDEWALK 20140328 2,850,000 2,479,500
PAVING 91,848,521 79,908,213
BRIDGE S302 22 20900 MCCUBBINS FORD BR REPL BR {(22’X110’) DS EX 20140528 1,548,000 1,346,760
5303 3 9 00500 ORGAS BRIDGE BRIDGE 20141128 1,305,000 1,135,350
8304 1 40200 ORLANDC BR REPL (21X92 SCBB) 20140414 1,400,000 1,218,000
8306 2511 00000 GIRL SCOUT BR REPL 20140228 1,250,000 1,087,500
8306 106 07000 E HUNTINGTON BR & RA C&P BR & RAMPS 20140528 2,572,000 2,237,640
9308 4 5 29500 PFC ABRAHAM G SAMS M REPL 20141128 2,710,400 2,358,048
5308 11 9 10000 DUNDON RD BR REPL (15 X 160) DS EX LOC 20140225 1,404,000 1,221,480
8309 23 82000 PIKE FORK ER REPL (28X40) ,EX LOC 20141128 1,183,700 1,029,819



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PRCGRAM PROJECT NUMBER

BRIDGE

5309
8310
8310
8312
8314
8316
8316
5320
8320
5321
8324
8325
8326
5326
8328
5328
5328
5329
5330
5330
5331
5331
S331
5331
5332
5332
5333
5333
8335
8335
8335
8336
8336
5336
8342
5342
8342
5342
5343
5343
5344
3346
5347
5348
8349
5351
3355

23
13
41
220
50

151900
00200
66800
43800

200300

150300

178500

575300

12 00

220300
29100
1 00

185000

366500
Q0700
01200
1 00
79700

146100

147300

260100
046700
05500
8 00
01700
¢0100
56500

1490600
12606
12608
00600
54800

335500

441100
00200

140100

150200

191200
02200
01100
92300
00300
1 090

101100

171300
66500

289700

CALENDAR YEAR 2014 PROQJECTS SCHEDULED BY PROGRAM

CONSTRUCTICN 5§ IS GREATER THAN %1 MILLION

ST/BR/ROAD NAME

TARKILN RUN SLAB BR
KANAWHA FALLS BR
LAUREL CREEK BR
PANSY BR
PLEASANTDALE ER
ANDERSON RUN BR
MUDLICK RUN BR
CARTER BR - BROOKS S
BIGLEY AVE I/C REHAB
LCPL LARRY S5 HEATER
RODERFIELD TRUSS BR
CLARKSBURG ST BR
ADALINE BR

MARSHALL STREET BRID
YON-PERALDO MEMORIAL
DUHRING ST PONY TRUS
MARTIN L KING JR MEM
BURLINGTON MILL CR B
BIG ROCK BR

KIRK THRU TRUSS
CASSVILLE ARCH BR
ARNETTSVILLE ARCH ER
MORRIS BUILDERS BR +
HARTMAN RUN BR

COOKS FORT BR
VIRGINIA LI BR
SLEEPY CREEK ARCH BR
DUCKWALL BR

I-70 BR @ FULTCN WB
MT DECHANTAL BR WB
WHEELING SUSPENSION
ONEGO BRIDGE

FRIENDS RUN BR
BRANDYWINE BR
SHAVERS FORK ARCH BR
BEMIS TRUSS BR
HAMILTON CABIN BR
RAFE RUN BR
OTTERSLIDE TRUSS BR
NUTTER FARM BR
ROCKSDALE BR

BRIDGE STREET ER
NAT'L YOUTH SCIENCE
CENTERVILLE BR
ALEXANDER ARCH BR
BIRCH RVR W-BEAM BR
ALLEN JUNCTION ARCH

PROGRAM DETAIL

TYPE WORK

REPL

REN BR

REPL BR (28 X 200},
REPL

REPL

REPL

REPL DECK

IMC O/L, EXP JOINTS, CON
C&P, MISC REP
REPL SUPER
REPL

REPL BR (24°
REPL

REPL BR DECK
REPL

REPL

REPL BR (28’
REPL

REPL

REPL

REPL BR (30X75) EX-LOC
BRIDGE

REPL 2 BRIDGES
REPL

REPL BR 22 X 150
REPL

REPL{30X250 CSPG)
REP(22X180) US EX LOC
REPL

REN

PAINT, LIGHTING

REPLACE BR

REPL

REPL (37 X 195}

REPL

REPL

REPL

REPL (34X40) ,EX LOC

REPL BR (15’X130') US EX
CONST I/S, DEMO BR

REPL

REPL

CONST BR

REPL(30X220)}, EX LOC
REPL (22X135) EX LOC

REPL BR EXISTING LOC 65'
REPL

CBTG,

X 120') BX L

X 147')EX LO

UP STRE

SCHED
ADV/
AUTH
DATE

20140428
20141128
20141128
20140328
20140228
20140428
20140428
20140828
20140928
20140828
20141228
20140428
20140728
20140828
20140828
20141028
20140428
20141128
20141106
20141106
20140328
20141128
20140728
20140228
20140628
20140328
20141128
20141128
20141028
20141128
20140528
20141028
20140228
20140728
20141228
20140828
20141128
20140328
20141128
20140328
20141228
20140728
20140402
20141228
20140428
20140528
20140428

11:34 Tuesday,

MILES

0.02
0.19
0.02
0.01
0.04
0.02
0.03
1.75
3.17
0.05
0.03
0.01
0.04
0.02
0.02
0.04
0.03
0.02
0.02

TOTAL CONST

$558

1,184,000
16,805,000
2,738,000
1,615,800
3,453,000
1,700,400
1,569,600
17,400,000
17,500,000
1,200,000
1,003,520
1,569,900
2,250,000
1,200,000
2,380,000
1,717,000
4,656,000
2,000,000
1,745,000
1,980,000
1,630,000
1,200,000
1,125,000
3,585,500
1,742,000
1,768,400
3,000,000
1,919,000
8,415,000
4,014,000
8,000,000
2,500,000
1,500,000
3,540,500
1,901,000
1,750,000
1,381,989
1,243,000
1,331,000
1,401,000
1,615,000
5,567,000
1,339,000
2,382,106
1,787,000
1,288,000
1,390,000

REP. NO. SASLETDA-DO1 PG.

CONST
§5593
LESS 13%
E&C

1,030,080
9,400,350
2,382,060
1,405,746
3,004,110
1,479,348
1,365,552

15,138,000

15,225,000
1,044,000

873,062
1,365,813
1,957,500
1,044,000
2,070,600
1,493,790
4,050,720
1,740,000
1,518,150
1,722,600
1,418,100
1,044,000

978,750
3,119,385
1,515,540
1,538,508
2,610,000
1,669,530
7,321,050
3,492,180
6,960,000
2,175,000
1,305,000
3,080,235
1,653,870
1,522,500
1,202,330
1,081,410
1,157,970
1,218,870
1,405,050
4,843,290
1,164,930
2,072,432
1,554,690
1,120,560
1,209,300

3

February 4, 2014



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM PROJECT NUMBER

BRIDGE

BRIDGE

SLIDES

OTHER

X303

8352

G399
5304
5320
8324
5335
8335
5335
8340
5340
5342
5345
5399
5399
U302
U306
U3oeé
U3le
U317
U320
Uu3zo
U320
U325
U331
U331
U331
U331
U331l
U335
U335
U340
U340
U340
U341
U354
U354

1711

7

881

1

00000

72600

1 00
492300
14 00

50000

00300

50000

09400
345000
346000
254000

11500
i5 01
15 02
239400

10000

1 00

85000

00002

71000
574100
950002
194400

00000

00200

1533000
googo
160004

26200

58000
190100
413700
445300
144705

86900
280500

CALENDAR. YEAR 2014 PROJECTS SCHEDULED BY PROGRAM

CONSTRUCTION § IS GREATER THAN $1 MILLION
PROGRAM DETAIL

ST/BR/ROAD NAME

MADISON RR O/P BR

CHILDS SLIP REPAIR

PPP B&G FACILITIES
SERVIA REST AREA
I-64/I-77 EXIT 97
MID-VOL WV 161 RELOC
I-70 RDWY LIGHT REN
I- 70 ROADWAY LIGHTI
I-470 - 18TH 8T JT R
HURRICANE REST AREBR (
HURRICANE REST AREA (
QUICK CURVE RELOCATI
SEMINOLE RD
INTERSTATE STRIPING
APD COR STRIPING
I-81 WIDENING
HUNTINGTCN AREA RDWY
EAST HUNTINGTON SIGN
US 220 PASSING LANE
SOUTH CHESTNUT STREE
JEFFERSON LIGHTING
FORT HILL - KANAWHA
KANAWHA TURNPIKE -
US 250 TWLTL

WEST RUN RD
I-68/I-79 INTERCHANG
I-79 1I/C

MON/FAYETTE PARK & R
AIRPORT RD - EASTON
TUNNEL RIDGE PORTAL
I-70 RDWY LIGHTING
WV 869-MASON CO 40
US35/I-64 I/C- NITRO
WV 25 OP - 40TH ST B
STANAFORD RD- INDUST
MINERAL WELLS-PETTYV
WILLIAMSTOWN ROUNDAB

TYPE WORK

CONST NEW BR UP STREAM E

8/8 REFR

CONST BLDG

CONST RESTROOMS,REN FAC

SAFETY IMPROVEMENTS
RELOCATE RD

REN RDWY LIGHT
RENOVATE LIGHTING
CONC JOINT REP

CONST RESTROOMS, REN FAC
CONST RESTROOMS,REN FAC
CURVE RELOC, GRADE, DRAIN, P

RELOC I/S
STRIPING
STRIPING
WIDEN RDWY
RDWY LIGHTING

RENOVATE TRAFFIC SIGNALS

CONST AUX LN
WIDEN ROAD

INST LIGHTING
HFST SUR TRT
UPGRADE RDWY LIGHTING
CONST TWLTL

WID

INST LIGHTING
CONST NEW I/C
CONST PARK & RIDE
UPGR 4 LNS

WID

INST LIGHTING

UPGR 4 LN (P3 CANDIDATE)
UPGR TO 6 LNS, CONST NEW

HFST
RELOC TC 4 LN HWY
CONST 4-LN

CONST ROUNDAEBOUT

CD

33

BY

CcT

SCHED
ADV/
AUTH
DATE

20140428

20141028

20141228
20140328
20140728
20140328
20140228
20140428
20140328
20141128
20141128
20140528
20140528
20141228
20141228
20141228
20141128
20141028
20140928
20140328
20140428
20140628
20140528
20140628
20140928
20140428
20140628
20140528
20141128
20140428
20140428
20140328
20141228
20140728
20140328
20140928
20140428

REP. NO. SASLETDA-DO1

11:34 Tuesday,

MILES
0.12

8.01
0.21

0.00
0.00
0.00
1.04
0.00
9.00
0.99
0.00
0.00
0.40
0.23
0.00
0.00
1.55
0.00
0.00
1.50
0.42
2.38
0.40
3.00
0.56
1.86
0.40
1.10
0.15
0.59
0.57
5.28
14.60
3.79
1.14
1.33
1.30
0.01

TOTAL CONST

5955
3,768,000

165,123,815

1,100,000

26,500,000
6,600,000
2,500,000
1,344,000
6,670,200
4,000,000
2,961,250
3,000,000
3,000,000
1,500,000
1,120,000
5,948,756
6,145,500
7,750,000
1,800,000
1,200,000
1,872,000
2,000,000
1,690,000
1,148,300
2,500,000
1,100,000
1,200,000
1,500,000

28,000,000
1,554,000

14,000,000
1,470,000
3,222,200

214,000,000

96,050, 000
1,420,400
20,813,000
4,657,000
1,300,000

PG.

CONST

$9595
LESS 13%
E&C

3,278,160

143,657,719

957,000

23,055,000
5,742,000
2,175,000
1,169,280
5,803,074
3,480,000
2,576,288
2,610,000
2,610,000
1,305,000

974,400
5,175,418
5,346,585
6,742,500
1,566,000
1,044,000
1,628,640
1,740,000
1,470,300

999,021
2,175,000

957,000
1,044,000
1,305,000

24,360,000
1,351,980

12,180,000
1,278,900
2,803,314

186,180,000

83,563,500
1,235,748
18,107,310
4,051,590
1,131,000

4

February 4, 2014



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM PROJECT NUMBER

OTHER

U399 HFST 1 00
U399 TOWER 1 00

X302
X323
X330
X342
X354

81 8 00003
808 00000
6583 00000
H 402102
D 70012

CALENDAR YEAR 2014 PRCJECTS SCHEDULED BY PROGRAM

CONSTRUCTION $ IS GREATER THAN $1 MILLION
PROGRAM DETATL

ST/BR/ROAD NAME

D2 AND D3 LANE DEPAR
HIGH MAST TOWER
TABLER STATION ACCES
CHIEF LOGAN PARK ROA
TUG VALLEY HS ACC RD
KERENS - CR 21%/3
CORRIDOR D, E + S RE

TYPE WORK

HFST; SIGNS; PVMNT MARKIN
RETRQFIT WITH LED FIXTURE

GR, DR, PAVE
NEW RD

CONST NEW RD & BR
COSNT NEW RDWY
SEEDING + MULCHING, BANK

SCHED
ADV/
AUTH
DATE

20140428
20140428
20140928
20140728
20140628
20140628
20140628

REP. NO. SASLETDA-DO1 PG.

5

11:34 Tuesday, February 4, 2014

MILES

TOTAL CONST
$385

1,600,000
1,500,000
4,540,240

10,050, 000
2,289,000
30,000,000
2,400,000
533,915, 846

791,988,182

CONST
$555%
LESS 13%
E&C

1,392,000
1,305,000
3,950,009
8,743,500
1,991,430

26,100,000
2,088,000

689,029,718



