WV DEPT OF TRANSPORTATION REP. NO. SASLETDA-03 PG. 1
PROGRAM PLANNING AND ADMINISTRATION DIV
CALENDAR YEAR 2014 PROJECTS SCHEDULED BY PROGRAM 11:35 Tuesday, February 4, 2014
PURCHASE ORDER PAVING IS ADDED TO THIS REPORT

NO OF
CONT MILES |CONSTR $1000

————————————————————————————————— e e e Rl e T
PROGRAM
PAVING 166 381.71 135,928
————————————————————————————————— e i
PO PAVING | 45] 83.14| 9,344
————————————————————————————————— i i
BRIDGE | 121 13.63| 173,199
————————————————————————————————— e e e
GUARDRAIL f 3| 19.23| 910
————————————————————————————————— e e e i
SLIDES | 48| 6.37] 13,267
————————————————————————————————— e e il e
OTHER | 124 | 181.21} 491,316
————————————————————————————————— F i e il e R
TOTAL | 507 685.29| 823,956



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV
CALENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM
ORDER PAVING IS ADDED TO THIS REPORT

PROGRAM

PAVING

PROJECT NUMBER

8301
5301
5302
5302
8302
5302
5303
5303
8303
5303
5304
5304
8305
8305
5305
5305
5306
5306
5306
5306
5306
5306
5307
8308
5308
5308
5308
5308
5310
8310
5310
8310
8310
8311
5311
8312
5313
8313
5314
8314
8315
8315
8315
5316
5316
5317
5317

9
48 2
1

105
56 3
5520
50

131

00000
00000
81100
122000
159000
240000
186200
157500
15000
72400
00000
98600
00000
10200
00000
05800
72400
26400
119700
55500
138800
00000
102400
61300
133800
001¢0
00100
404300
13100
47600
197500
46900
13500
Q0000
00000
111000
26500
63000
55200
18300
60000
15700
32700
00000
09400
221700
76800

PURCHASE

ST/BR/ROAD NAME

MIDWAY ROAD

HUNTERS FORK ROAD +
GRADE ROAD
INTERSTATE 81

NORTH MARTINSBURG -
MARLOWE - MAYRLAND S
DRAWDY CRK - PEYTONA
MARTHATOWN - BIM
SHORT CR ~ SIX MILE
LOW GAP RD - MUD RIV
CENTRALIA ROAD
EXCHANGE ROAD
HARMON CREEK RCAD
HALLS ROAD RESURFACT
LEE TC MAY ROAD RESU
FREEDCM WAY ROAD
SARAH - MELISSA
MARTHA - OUSLEY GAP
HUGHES BRANCH

29TH ST - 318T ST
LINMONT - HUNTINGTON
EAST PEA RIDGE

ORMA - CRUMMIES CRK
VARNEY - WV 36
CLAY-SPREAD #2
LIZEMORE - CLAY RD
WALLBACK - CLAY RD
BIG OTTER - SERVIA R
FAYETTEVILLE ROAD +
LOOPS TO DANESE
CLIFFTOP ROAD
FAYETTE STATICON ROAD
LONG BRANCH - DOTHAN
SYCAMORE ROAD

MAIN AND COLLEGE STR
PATTERSCN CREEK RD
BACK VAGO ROAD
GRASSY MEADOWS ROAD
DELRAY

DUNMORE RIDGE ROAD
SIXTH ST. NEWELL RCA
WYLIE RIDGE ROAD
PENNSYLVANIA AVE +1
SPRING AVENUE

SPRING AVE - FORT RU
BRIDGEPORT - GRAFTON
SALTWELL ROAD

PROGRAM DETAIL

TYPE WORK

RESURF
RESURF
RESURFACE

ULTRA THIN HMA

RESURFACE
RESURFACE
RESURF

RESURFACE

RESURF 1.5"

SUPERFPAVE
RESURF
RESURFACE
RESURF
RESURF
RESURF
RESURF
RESURF
RESURFACE
RESURF
RESURFACE
RESURFACE
RESURFACE

RESUR 1.5™ HMA

RESURFACE
RESURF

RESURF-MICRO
RESURF-MICRO

RESURFACE
RESURF
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURF
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURF
RESURF
RESURFACE

RESURF 1.5"

RESURF
RESURFACE

RESURF 1.5"

RESURFACE

SCHED
anv/
AUTH
DATE

20140128
20140328
20140228
20140228
20140328
20140328
20140328
20140128
20140228
20140228
20140328
20140328
20140128
20140328
201402328
20140328
20140228
20140328
20140228
20140328
20140328
20140328
20140328
20140328
20140228
20140228
20140228
20140328
20140328
20140228
20140328
20140528
20140228
20140328
20140328
20140328
20140328
20140328
20140328
20140428
20140328
20140228
20140328
20140428
20140228
20140328
20140228

REP. NO. SASLETDA-D03 PG.

11:35 Tuesday, February 4, 2014

MILES

2,93
2.62
1.55
5.70
2.00
2.00
1.71

WRRPFCOCHRONMWWRFPORPRRPNORPRRPFNUWNNNNNFOOWNROHFOOWNNDDN
w
=)}

TOTAL CONST

595§

454,800
417,000
649,600
2,090,900
700,000
2,500,000
163,100
905,100
1,057,500
2,104,800
442,600
536,800
130,500
175,750
185,000
186,000
224,200
409,100
629,500
170,000
698,600
434,300
870,000
992,000
709,600
654,700
467,100
8,500,000
763,000
593,800
160,000
1,521,000
599,400
205,300
202,500
650,000
392,000
1,043,000
850,000
474,100
150,500
197,750
372,000
149,900
200,000
2,140,500
935,200

CONST
95558
LESS 13%
E&C

395,676
362,790
565,152

1,819,083
609,000

2,175,000
141,897
787,437
920,025

1,831,176
185,062
467,016
113,535
152,903
160,950
161,820
195,054
355,917
547,665
147,900
607,782
377,841
756,900
863,040
617,352
569,589
406,377

7,395,000
663,810
516,606
139,200

1,323,270
521,478
178,611
176,175
565,500
341,040
907,410
739,500
412,467
130, 935
172,043
123,640
130,413
174,000

1,862,235
813,624



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV
CALENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM
ORDER PAVING IS ADDED TO THIS REPORT

FROGRAM
PAVING 5318
5318
5318
5318
8320
5320
5320
5320
5320
5320
8320
5320
5320
5320
5320
5320
5320
8321
5321
5321
5321
8322
5322
§322
8322
5322
5323
5323
5323
5324
8324
5325
8325
8325
8325
5326
8326
8326
5327
8327
5328
8328
5328
5328
8329
5330
8330

2
21
77

230

6

PROJECT NUMBER

108200
273900
1325000
00000
01000
00000
31900
68600
46100
194902
16000
00100
101200
38200
114200
329900
391400
48300
01400
76100
1023300
60400
114900
17700
185800
264600
49100
144800
26100
376100
51900
35900
23900
25000
25200
12300
27600
107200
306700
125200
36100
120500
160500
150400
293300
76300
99500

PURCHASE

ST/BR/ROAD NAME

RAVENSWOOD ROAD RESU
SANDYVILLE - ODAVILL
FAIRPLAIN - RIPLEY R
SHEPERDSTOWN PIKE
MONTGOMERY ER EB & W
GREENVIEW

FORE HOLLOW-WHITTING
FAIRLAWN AVE

KANAWHA STATE FOREST
SYDNEY MOTORS-D BOCN
HANDLEY - PRATT

I-77 SPLIT-MINK SHOR
N ELKVIEW I/C - CO §
COONSKIN - ELK RIVER
WV 214 OP - WV 601
WALGROVE - FALLING R
CLENDENIN RD
CHURCHVILLE ROAD
BERLIN ROAD

COPLEY ROAD

JANE LEW-HAR CO LN
HAMLIN - SWEELAND
CAMP CREEK - GRIFFIT
GREENSHOAL-HARTS
NINE MILE - BRANCHLA
FALLS BRANCH - WEST
SHEGON - DINGESS MT
HENDERSON - BUCK FOR
MT. VIEW - LOGAN
BLKHORN - SWITCHBACK
GARY - THORPE RD
GRANT TOWN ROAD
PHILLIPS SERVICES IA
MORGANTOWN ROAD
WHITEHALL ROAD

FORK RIDGE HILL RD
MIDDLE GRAVE CREEK R
US 250, CAMERON RD
THOMAS RIDGE - GILL
AMBROSIA - PT PLEASA
BEESON - MATOAKA RD
PRINCETON - ATHENS
US 460 - OLD CUMBERL
AMBROSE LANE - HALLS
FORT ASHBY ROAD
NAUGUTUCK - MAHER
NAUGATUCK - US 119

PROGRAM DETAIL

TYPE WORK

RESURF CIR
RESURFACE
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURF
RESURFACE
RESURF
1.5"HMA, PVMT MK
RESURFACE

RESURF(1.5"), SUPER,REM O/
RESURF

RESURFACE

RESURF

MICROSURFACE
MICROSURFACE

RESURFACE

RESURFACE

RESURF

RESURF(1.5")

RESURFACE
RESURFACE
RESURF
RESUF 1.5"
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURFACE
1.5" HMA
RESURFACE
DESIGN & CONST ACCESS, MO
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURFACE
MICROSURFACE
RESURFACE
RESURF
RESURF
RESURF 1,5"
RESURFACE
RESURFACE
PAVE 1.5"

HMA

1.5" HMA

HMA

SKID

SCHED
ADV/
AUTH
DATE

20140328
20140328
20140328
20140228
20140328
20140328
20140328
20140328
20140228
20140328
20140328
20140228
20140328
20140328
20140228
20140228
20140228
20140328
20140328
20140328
20140428
20140328
20140328
20140228
20140228
20140328
20140328
20140328
20140328
20140328
20140228
20140328
20140628
20140328
20140328
20140328
20140328
20140328
20140328
20140228
20140328
20140228
20140328
20140328
20140328
20140328
20140228

NNOAHNRFRFREBHFEFRERFOWOMWREFNRFRROWNWEAWRRENWNNMNMOWWONRREHWORUOWN

11:35 Tuesday,

REP. NO. SASLETDA-DO03

TOTAL CONST

5555

1,600,000
860,000
3,700,000
547,900
55,300
554,100
313,100
472,100
492,000
2,100,000
1,182,600
3,989,800
6,421,500
895,500
6,126,200
292,300
275,300
220,700
331,100
490,000
2,700,000
253,800
529,500
423,000
640,700
93,300
236, 000
220,100
420,000
770,000
997,400
750,000
225,000
500,000
250,000
282,000
275,000
600, 000
785,500
353,400
710,000
800,000
999,400
2,082,621
625,000
445,800
694,500

PG.

CONST
55855
LESS 13%
E&C

1,392,000
748,200
3,219,000
476,673
48,111
482,067
272,397
410,727
428,040
1,827,000
1,028,862
3,471,126
5,586,705
779,085
5,329,794
254,301
239,511
192,009
288,057
426,300
2,349,000
220,806
460,665
368,010
557,409
81,171
205,320
191,487
365,400
669,300
867,738
652,500
195,750
783, 000
217,500
245,340
239,250
522, 000
683,385
307,458
617, 700
696, 000
869,478
1,811,880
543,750
387, 846
604,215

3

February 4, 2014



WV DEPT OF TRANSPORTATICN

PROGRAM PLANNING AND ADMINISTRATION DIV

CALENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM
PURCHASE ORDER PAVING IS ADDED TQO THIS REPCRT

PROGRAM

PAVING

PROJECT NUMBER

5330
8330
5330
5331
5331
5331
8331
85331
5331
5331
5333
5333
8333
5334
8334
5334
5335
5335
3335
5335
3335
5335
2336
5337
8338
5338
5338
5339
5339
5339
8339
5339
8340
5340
5341
8341
8341
8342
8342
8342
5342
5342
5342
5343
8343
5343
8344

65

1663200
181800
116800
00000
06300
00000
78400
18100
108200
00000
35100
231200
00000
00000
287600
00000
21300
54400
02300
¢ooo0
03200
21700
260500
00000
37000
00000
140000
46300
49100
193300
71000
01600
12800
18400
Q0000
232100
00000
60000
663900
35900
00000
114000
00000
104200
193300
Q0000
00000

ST/BR/ROAD NAME

BELO - PARSLEY BOTTO
US 119 - LENCRE
BELO-MYRTLE RD

VAN VOORHIS ROAD
SOUTH PIERPONT ROAD
OLD KINGWOOD PIKE
DORSEY AVENUE
GRANVILLE ROAD
MORGANTOWN ROAD
GLADESVILLE RD

RIVER ROAD

ROUTE 9 WEST BERKELE
VIRGINIA LINE RD
SNOW HILL ROAD

BIRCH RIVER - BRAXTO
MCKEES CREEK ROAD
WV 2, WHEELING

RIVER ROAD

STONE SHANNON ROAD R
GC&P ROAD

FAIRMONT PIKE ROAD R
I-70, EB & WB

SENECA ROCKS - GRAN
ARVILLA ROAD
HUNTERSVILLE - DUNM
GREENBRIER (€O LINE -
BUCKEYE - PRICE HILL

BRANDONVILLE PIKE
GLADE FARMS ROAD + 1
KINGWOOD - TERRA ALT
INDEPENDENCE - GLADE
COOPERS ROCK TO BRUC
SYCAMORE - KELLEYS C
WV 34 - BLACK JACK R
MAXWELL HILL ROAD
PROSPERITY - BRADLEY
KOPPERSTCN TO BOLT R
MONTERVILLE - VALLEY
GEORGETOWN RD

HELVETIA - SUGAR GR
MACE - MINGOC
CONLEY RUN - ELKWTER

POCA CO LINE - CHEAT
EAST MATIN ST HARRISV
STEWARTS RUN - US 50
WV 53

RIPLEY - SPENCER ROA

PROGRAM DETAIL

TYPE WORK

RESURFACE

SUPERPAVE 2" SKID
RESURF(1.5"), DR, GDRL
RESURF; WID; GUTTER; DR
RESURFACE

COLD IN PLACE

RESURFACE

RESURFACE

RESURF 1.5" HMA

COLD IN PLACE RECYCLING
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURF
RESURFACE
RESURF 1.5"
RESURF
RESURFACE
RESURF

HMA

RESURF(1.5"}), ROTOMILL, G

RESURFACE
RESURFACE
RESURF
RESURF
MICRO SEAL
RESURFACE
RESURF
RESURF 1.5"
RESURFACE
RESURF
RESURFACE
RESURF
RESURFACE
RESUR 1.5"
RESURF
RESURFACE
HMA SURF TRT
CIR

RESURF
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURF 1.5’
RESURFACE

HMA

HMA

HMA

SCHED
ADV/
AUTH
DATE

20140328
20140228
20140328
20140628
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140228
20140328
20140328
20140228
20140328
20140728
20140328
20140428
20140428
20140328
20140228
20140428
20140328
20140328
20140228
20140328
20140328
20140428
20140328
20140328
20140428
20140328
20140228
20140328
20140228
20140128
20140328
20140228
20140328
20140228
20140328
20140328
20140328
20140328
20140228
20140328
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REP. NO. SASLETDA-DO03 PG.

;’,

11:35 Tuesday, February 4, 2014

TOTAL CONST

5855

387,000
661,900
2,700,000
650,000
200,000
1,250,000
95,000
1,200,000
1,576,500
429,500
475,000
724,600
1,175,000
676,000
5,344,800
420,500
2,600,000
513,000
250,500
332,000
221,000
6,467,000
723,300
450,000
200,000
305,500
275,000
350,000
500,000
1,108,300
260,500
470,700
792,500
812,000
650,000
942,900
2,600,000
615,000
327,500
850,000
966,900
350,100
568,000
250,000
900,000
220,000
685,000

CONST
555883
LESS 13%
E&C

336,690
575,853
2,349,000
565,500
174,000
1,087,500
82,650
1,044,000
1,371,555
373,665
413,250
630,402
1,022,250
588,120
4,649,976
365,835
2,262,000
446,310
217,935
288,840
192,270
5,626,290
629,271
391,500
174,000
265, 785
239,250
304,500
435,000
964,221
226,635
409,509
689,475
706, 440
565,500
820,323
2,262,000
535,050
284,925
739,500
841,203
304,587
494,160
217,500
783, 000
191, 400
595, 950



WV DEPT OF TRANSPORTATION
FPROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

PAVING

PAVING

PO PAVING

PROJECT NUMBER

8344 119 58600
5345 17 01700
8345 64 1410000
5347 72 00000
5347 90 00000
5348 1 54000
5349 11 152900
5349 12 41200
5350 35 00000
5350 137 346100
5350 52 487800
S350 64 12200
5350 152 437300
8351 ] 00000
5352 7 87200
5352 20 32100
85352 26 14200
8353 21 00000
8354 216 00000
5354 50 113200
3354 68 211300
5354 77 1655000
8355 10 290800
5355 97 177500
U317 CHEST 00003

5302 32 00000
8302 45 2 00000
5306 39 00000
8310 17 00000
5311 13 49200
S31i1 19 29600
5312 9 2 00000
5313 30 20300
5314 50 8 00000
5316 55 7 00000
5316 22012 00000
5317 5088 00000
5318 220 00000
5319 9 5 90000

CALENDAR YEAR
PURCHASE

ST/BR/ROAD NAME

AMBLER RIDGE - MCEOW
BARGER SPRINGS ROAD
SANDSTONE - GREEN SU
RED CREEK ROAD
THOMAS - GRANT CO LI
BUCK RUN ROAD RESURF
ALEXANDER ROAD

OLD US 33

TWELVE POLE CRK RD
KIAHSVILLE - COVE GA
TOWN OF CRUM

KENOVA - WAYNE CO L
GERMAN RIDGE - HUNTI
ERBACON ROAD

CHILDS ROAD
SMITHFIELD ROAD

VAN CAMP ROAD

OLD UsS 21

CORBITT HILL
PARKERSEBURG - DALLIS
EMERSON AVENUE
MINERAL WELLS REST A
FINEVILLE- JESSE RD
MULLENSVILLE - PINEV
SOUTH CHESTNUT STREE

TABLER STATICN ROAD
FILES CROSS ROAD
MOUNT UNION ROAD
MINDEN ROAD

INDIAN FORK ROAD
NORMANTOWN-GASSAWAY
SPRING RUN ROAD
BRUSH RCAD
HEIDECOOPER ROAD
CALEDONIA DRIVE
TOWN RUN ROAD
PLATINUM DRIVE
CENTURY ROAD
MISSION ROAD

2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAEM
ORDER PAVING IS ADDED TO THIS REPORT

PROGRAM DETAIL

TYPE WORK

RESURF 1.5" HMA
RESURFACE
RESURF

RESURF SURF TRT
SURF TRT
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURF
SUPERFPAVE
RESURFACE
RESURFACE
RESURF
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURF 1.5"
RESUFACE
JT REPAIR
RESURF
RESURFACE
PAVE-WIDEN-SIDEWALK

HMA

RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF

{1.5" HMA)

SCHED
ADV/
AUTH
DATE

20140228
20140328
20140328
20140228
20140228
20140428
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328

20140628
20140328
20140328
20140428
20140628
20140628
20140628
20140428
20140628
20140628
20140628
20140628
20140315
20140628

HFWOOONNNNREHEFRRER

11

REP. NO. SASLETDA-DO3

BG.

5

:35 Tuesday, February 4, 2014
CONST
55588
TOTAL CONST LESS 13%
5558 E&C
544,900 474,063
376,000 327,120
1,016,500 884,355
135,900 118,233
151,500 131,805
250,500 217,935
635,000 552,450
290,000 252,300
330,400 287,448
450,400 391,848
106,900 93,003
8,100,000 7,047,000
293,900 255,693
310,500 270,135
395,000 343,650
441,000 383,670
259,000 225,330
570,000 495,900
110,000 95,700
3,000,000 2,610,000
900,000 783,000
500,000 435,000
50%,600 791,352
750,000 652,500
2,850,000 2,479,500
156,239,521 135,928,383
200,000 174,000
325,000 282,750
130,000 113,100
400,000 348,000
220,000 191,400
280,000 243,600
325,000 282,750
454,000 394,980
375,000 326,250
100,000 87,000
100,000 87,000
45,000 39,150
340,000 295,800
350,000 304,500



WV DEPT OF TRANSPORTATION REP. NO. SASLETDA-DO3 PG. 6
PROGRAM PLANNING AND ADMINISTRATION DIV
CALENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM 11:35 Tuesday, February 4, 2014
PURCHASE ORDER PAVING IS ADDED TO THIS REPORT
PROGRAM DETAIL

SCHED CONST

apv/ $5$5%

CN CN AUTH TOTAL CONST LESS 13%

PROGRAM PROJECT NUMEBER ST/BR/ROAD NAME TYPE WORK CD BY DATE MILES 5883 E&C
PO PAVING 8319 32 00000 CHESTNUT HILL ROAD RESURF 08 PO 20140628 1.50 200,000 174,000
5322 32 20800 BIG LAUREL FORK RESURF 08 PO 20140328 0.62 135,000 117,450
8322 54 95400 NINE MILE ROAD RESURF 08 PO 20140328 0.78 135,000 117,450
8323 10 1 00000 GODBY BRANCH + 1 RESURF 08 PO 20140328 1.75 125,000 108,750
8324 12 6 00000 CUCUMBER CREEK RESURF 08 PO 20140428 2.87 225,000 195,750
5324 12 9 00100 SHOP BRANCH HOLLOW RESURF 2" HMA 14 PO 20140328 0.93 70,000 60,900
8324 8318 00000 GRCOUNDHOG BRANCH RESURF 08 PO 20140428 1.66 110,000 95,700
5328 5 00000 NUBBINS RIDGE RESURF 08 PO 20140428 3.54 250,000 217,500
8328 18 3 00000 PETTRY ROAD RESURF 08 PO 20140428 0.73 85,000 73,950
8328 19 5 00000 CAMP CREEK ROAD RESURF 08 PO 20140428 1.73 215,000 187,050
8328 44 6 00000 WHITE OAK CREEK + 1 RESURF 08 PO 20140428 3.87 390,000 339,300
8332 8 26200 MONCOVE LAKE ROAD RESURF 08 PO 20140428 3.02 760,000 661,200
8333 15 00400 NEW HOPE ROAD RESURF 08 PO 20140328 1.90 250,000 217,500
5334 4 35400 LITTLE BEAVER ROAD RESURF 08 PO 20140428 1.20 220,000 191,400
8341 111 00000 CLEAR CREEK CROSSING RESURF 08 PO 20140428 3.10 275,000 239,250
8341 328 22600 LAKE STEPHENS ROAD RESURF 08 PO 20140428 2.60 275,000 239,250
8341 6 54800 SOUTH SAND BRANCH RESURF 08 PO 20140428 1.45 100,000 87,000
8341 31 56500 ELLISON RIDGE ROAD RESURF 08 PO 20140428 1.65 157,500 137,025
8344 21 00000 JOHNSON CREEK ROAD R RESURF 08 PO 20140628 2.66 240,000 208,800
5344 48 00000 OTTO ROAD RESURFACIN RESURF 08 PO 20140628 1.73 175,000 152,250
8345 12 1 06000 BROOMSTRAW ROAD + 1 RESURF 08 PO 20140428 2.44 296,000 257,520
5345 14 00000 ZION MTN. ROAD RESURF 08 PO 20140428 1.30 215,000 187,050
8350 35 37100 TWELVE POLE CREEK + RESURF 08 PO 20140628 5.99 795,000 691, 650
8351 38 00000 EXCELSIOR ROAD + 1 RESURF 08 PO 20140628 0.71 100,000 87,000
8351 46 00100 LOWER WILLIAMS RIVER RESURF 08 PO 20140628 0.55 85,000 73,950
8351 48 01400 CRANBERRY RIDGE ROAD RESURF 08 PO 20140628 2.20 335,000 291, 450
8354 5010 00000 GRANT HILL RESURFACI RESURF 08 PO 20140628 1.51 120,000 104,400
8355 10 3 33200 BIG HUFF CREEK RESURF 08 PO 20140428 1.75 185,000 160,950
8355 1023 00000 ALPQCA CAMP + 2 RESURF 08 PO 20140428 1.11 132,500 115,275
5699 XWAY 15 00 EXPRESSWAY SYS O/L RESURF {SETTLED AREAS) 09 PO 20140703 5.00 400,000 348, 000
U330 801 00000 LAUREL LAKE ACCESS + PAVE 07 PO 20140228 0.18 40,000 34,800
PO PAVING 83.14 10,740,000 9,343,800
BRIDGE 8302 13 08100 N TENNESSEE AVE BR REPL BR 31 CT 20140228 0.01 696,600 606,042
8302 22 20900 MCCUBBINS FORD BR REPL BR (22’'X110‘) D8 EX 31 CT 20140528 0.02 1,548,000 1,346,760
5303 3 9 00500 ORGAS BRIDGE BRIDGE 31 CT 20141128 0.03 1,305,000 1,135,350
5304 1 40200 ORLANDQ BR REPL (21X92 SCBB) 31 CT 20140414 0.02 1,400,000 1,218,000
8305 22 00400 VETERANS MEM BR REP 35 CT 20141028 0.40 900,000 783,000
8306 1 136300 CATFISH MAN OF THE W REPL 31 CT 20140628 0.01 500,000 435, 000
8306 2511 Q0000 GIRL SCOUT BR REPL 31 CT 20140228 0.02 1,250,000 1,087,500

5306 29 85400 ANTIOCH BAPTIST CHUR REFPL 31 CT 20140628 0.01 500,000 435,000



WV DEPT OF TRANSPORTATION

PROGRAM PLANNING AND ADMINISTRATION DIV
CALENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM

PROGRAM PROJECT NUMBER
BRIDGE 3306 64 64700
8306 106 07000
s308 4 5 29500
5308 11 9 10000
5308 15 40200
8309 23 82000
5309 23 151900
5310 12 00200
5310 41 66800
8311 5 21500
5311 33 10800
8312 220 43800
5313 1 92500
8314 50 200300
8315 30 00000
5316 48 136500
S31e 220 150300
5316 220 178500
8318 77 1377400
5318 77 1409200
5318 77 1433200
8319 27 00300
8320 11 04600
5320 21 7 25300
5320 2124 11600
3320 60 139300
5320 64 575300
3320 6477 12 QO
5320 79 195060
8320 83 11300
5320 119 03500
3321 19 220300
5324 11 16700
8324 2 7 00100
8324 1649 01100
8324 17 00500
8324 52 1 99100
5324 10251 00100
8325 1714 00400
5325 1979 06800
3325 54 Q7500
5325 170 00700
5325 79 1387800
8325 91 12400
5325 CLARK 1 00
8326 1 30300
8326 74 185000

ST/BR/ROAD NAME

52 O/P REPAIR
E HUNTINGTON BR & RA
PFC ABRAHAM G SAMS M
DUNDON RD BR

DOG RUN BR

PIKE FORK BR
TARKIIN RUN SLAB EBR
KANAWHA FALLS BR
LAUREL CREEK BR

WV 5 TANNER CREEK BR
STUMPTOWN BR

PANSY BR

BIG CLEAR CREEK
PLEASANTDALE BR
JENNINGS RANDOLPH BR
CLIFFORD HOLLOW ER
ANDERSCN RUN BR
MUDLICK RUN BR

MILL CREEK BR

CrR 12/5 O/P

CR 11 0O/P

BAKERTON RD BR

ALUM CREEK BRS
CLEARVIEW HEIGHTS BR
GUTHRIE ARCH BR
PATRICK STREET BR SW
CARTER BR - BRCOKS 8§
BIGLEY AVE I/C REHAB
MINK SHOALS I/C BR
BURNWELL TP OF BR
OAKWOOD 119 O/P BR
LCPL LARRY S HEATER
FOURPOLE CREEK BR
BERWIND LOOP BR
LINKOUS PARK BR
NORTHFORK ARCH BR
RODERFIELD TRUSS BR
NORTH RAILROAD ST BR
BASNETTVILLE LOW LEV
MERIDETH SPRINGS BR
MILL FALL I-BEAM
WINFIELD BRIDGE
PRICKETTS CREEK BR R
RACHEL RR O/P
CLARKSBURG ST BR
BOGGS RUN BR #7

ADALINE BR

PROGRAM DETAIL

TYPE WORK

BDGE DAMAGE

C&P BR & RAMES

REPL

REPL (15 X 160} DS EX LOC
REP(2) {(20X50 SCBB)
REPL(28X40) ,EX LOC
REPL

REN ER

REPL BR (28 X 200},
REPL SUPER

REPL SUPER & MODIFY SUB
REPL

REPL BR

REPL

REPAIR

DECK SEAL

REPL

REPI. DECK

IMC O/L

LMC O/L

LMC O/L

REPL BR 28°' X 46' DS EX L
REPL BRS(2) {(24X60 SCBB)
DISMANTLING

REPL(24XS8 SCBB)

REP 8W

LMC O/L, EXP JOINTS, CON
C&P, MISC REP

LMC O/L

CLEAN & PAINT

DECK REPL, INSTALL ABRUTME
REPL SUPER

REPL

REPL

REPL

REPL

REPL

REPL (SCEB}

REPL (15X50 SCBB)US

REM BR,CONST RDWY
REPLACE

REPL STRUCTURE

REPAIR EBR

REPL

REPL BR (24’ X 120') EX L
REPL

REPL

CSTG,

PURCHASE ORDER PAVING IS ADDED TO THIS REPCRT

SCHED
aADpv/
AUTH
DATE

20140310
20140528
20141128
20140225
20140428
20141128
20140428
20141128
20141128
20140728
20141007
20140328
20141028
20140228
20140828
20140328
20140428
20140428
20140428
20140328
20140328
20140729
20140428
20140828
20140926
20140228
20140828
20140928
20140328
20140528
20141028
20140828
20141128
20141128
20140328
20140628
20141228
20140328
20140528
20140128
20140628
20140828
20140328
20140528
20140428
20140528
20140728

o000 OoCO0OOOODDOoOOO00COoOC0OOWHOCOOOOOODOoOOOoOOoOOoOODOoDODOOOOO0O0OOoOOOO

11:35 Tuesday,

TOTAL CONST

3588

300,000
2,572,000
2,710,400
1,404,000

975,700
1,183,700
1,184,000

10,805, 000

2,738,000

820,000
1,000,000
1,615,800
580,000
3,453,000
500,000
100, 000
1,700,400
1,569,600
630, 000
275,000
400,000
956, 000
1,000,000
110,000
550, 000
90,400
17,400,000
17,500,000
633,275
200,000
500, 000
1,200,000
475,000
500, 000
520,200
763,200
1,003,520
310,000
400,000
250,000
350,000
400,000
500,000
450,000
1,569,900
800,000
2,250,000

REP. NO. SASLETDA-DO3 PG.

CONST
35958
LESS 13%
E&C

261,000
2,237,640
2,358,048
1,221,480
848,859
1,029,819
1,030,080
9,400,350
2,382,060
713,400
870,000
1,405,746
504,600
3,004,110
435,000
87,000

478,500
78,648
15,138,000
15,225,000
550,949
174,000
435,000
1,044,000
413,250
435,000
452,574
663,984
873,062
269,700
348, 000
217,500
304,500
348, 000
435,000
391,500
1,365,813
696,000
1,957,500

7

February 4, 2014



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV
CATLENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM
PURCHASE ORDER PAVING IS ADDED TC THIS REPORT
PROGRAM DETAIL

REP. NO. SASLETDA-D0O3 PG. 8

11:35 Tuesday, February 4, 2014

SCHED CONST

RDV/ 59558

CN CN AUTH TOTAL CONST LESS 13%

PROGRAM PROJECT NUMBER ST/BR/ROAD NAME TYPE WORK CD BY DATE MILES $58% EB&C
BRIDGE 5326 250 366900 MARSHALL STREET BRID REPL BR DECK 38 CT 20140828 0.02 1,200,000 1,044,000
8327 66 29700 NAT TRUSS BR REPL 31 CT 20140328 0.02 715,000 622,050
5328 19 249900 WOLF CREEK BR REPL 31 CT 20140428 0.01 575,000 500,250
5328 20 5 00700 YON-PERALDO MEMORIAL REPL 31 CT 20140828 0.02 2,380,000 2,070,600
5328 2020 01200 DUHRING ST PONY TRUS REPL 37 CT 20141028 0.04 1,717,000 1,493,790
5328 52 187600 TUNNEL O/P BR LMC O/L 46 CT 20140228 0.04 500,000 435,000
5328 BLUE 1 00 MARTIN L KING JR MEM REPL BR (28’ X 147')EX LO 31 CT 20140428 0.03 4,656,000 4,050,720
5328 104 12300 BRICK STREET BRIDGE SUPER/SUBSTRUCTURE RENO, 38 CT 20140628 0.01 700,000 609,000
5329 11 79700 BURLINGTON MILL CR B REPL 31 CT 20141128 0.02 2,000,000 1,740,000
5330 3 5 146100 BIG ROCK BR REPL 31 CT 20141106 0.02 1,745,000 1,518,150
5330 3 147300 KIRK THRU TRUSS REPL 20141106 1,980,000 1,722,600
5331 7 260100 CASSVILLE ARCH BR REPL BR (30X75) EX-LOC 20140328 1,630,000 1,418,100
5331 11 00500 WADESTOWN W-BEAM BR REPL{24X60 SCBR) 20140728 400,000 348,000
5331 15 62800 HONEY RUN W BEAM BR REPL(27X60 SCBR) 20140428 400,000 348,000
5331 19 06700 ARNETTSVILLE ARCH BR BRIDGE 20141128 1,200,000 1,044,000
5331 1925 05500 MORRIS BUILDERS BR + REPL 2 BRIDGES 20140728 1,125,000 978,750
85331 45 24200 EVERETTVILLE BR REPL 20140828 500,000 435,000
5331 64 3 06500 CARNEGIE AVE BR LMC O/L 20140928 1,000,000 870,000
8331 MORGA 8 00 HARTMAN RUN BR REPL 20140228 0. 3,585,500 3,119,385
8332 23 3 01700 COOKS FORT BR REPL BR 22 X 150 UP STRE 20140628 0. 1,742,000 1,515,540
8332 219 00100 VIRGINIA LI BR REFL 20140328 0. 1,768,400 1,538,508
5333 1 56500 SLEEPY CREEK ARCH BR REPL{30X250 CSPG) 20141128 0. 3,000,000 2,610,000
8333 8 149000 DUCKWALL BR REP{22X180}) US EX LOC 20141128 Q. 1,919,000 1,669,530
8334 39 103000 LYONSVILLE RD REPL 20140528 0. 560,000 487,200
8335 40 1319200 BEAR ROCK BR REPL 20141028 0. 825,000 717,750
5335 70 12606 I-70 BR @ FULTON WB REPL 20141028 0. 8,415,000 7,321,050
8335 70 12608 MT DECHANTAL BR WB REN 20141128 0. 4,014,000 3,492,180
5335 SCHEN 1 00 SCHENK BRIDGE REPL SUPERSTRUCTURE 20140328 0. 550,000 478,500
5335 251 00600 WHEELING SUSPENSION PAINT, LIGHTING 20140528 0. 8,000,000 6,960,000
5335 252 00100 AETNAVILLE BRIDGE DEMCL BR 20141028 0. 800,000 696,000
5336 33 54800 CNEGO BRIDGE REPLACE BR 20141028 0. 2,500,000 2,175,000
5336 33 335500 FRIENDS RUN BR REPL 20140228 0. 1,500,000 1,305,000
5336 33 441100 BRANDYWINE BR REPL (37 X 195) 20140728 0. 3,540,500 3,080,235
5339 7 154000 PRESTON CC VETERANS REPL JOINTS 20140428 0. 260,000 226,200
8341 64 1230300 MAJCOR JEFF L DAVIS M REPL DRAINAGE TROUGHS; SE 20140328 0. 350,000 304,500
5341 64 1236000 US 19 CONNECTOR BRID REPL JOINTS & SEAL 20140328 0. 355,000 308,850
5341 64 1236100 EB & WB US 19 CONNEC CLEAN & PAINT 20140728 0. 570,000 495, 900
5342 9 00200 SHAVERS FCORK ARCH BR REPL 20141228 0. 1,901,000 1,653,870
5342 22 140100 BEMIS TRUSS BR REPL 20140828 0. 1,750,000 1,522,500
5342 219 150200 HAMILTON CABIN BR REPL 20141128 0. 1,381,989 1,202,330
5342 219 191200 RAFE RUN BR REPL{34X40) ,EX LOC 20140328 0. 1,243,000 1,081,410
5342 219 233600 WM CURRENCE MEMORIAL CLEAN & PAINT 20140828 0. 175,000 152,250
5343 713 02200 OTTERSLIDE TRUSS BR REPL BR (15'X130’}) US EX 20141128 Q. 1,331,000 1,157,970
8343 5034 01100 NUTTER FARM BR CONST I/8, DEMC BR 20140328 a. 1,401,000 1,218,870
5344 11 92900 ROCKSDALE BR REPL 20141228 0. 1,615,000 1,405,050
5344 29 7 18100 HORSE RUN RD REPL (24X90) 20141128 0. 400,000 348,000
8346 g 00300 BRIDGE STREET BR REPL 20140728 5,567,000 4,843,290



WV DEPT OF TRANSPORTATION

PROGRAM PLANNING AND ADMINISTRATION DIV
CALENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM
PURCHASE ORDER PAVING IS ADDED TO THIS REPORT

PROGRAM PROJECT NUMBER

BRIDGE 5346 13 3 00200
5347 NYSC 1 00
5348 18 101100
5349 11 171300
S350 19 05600
5350 24 60100
8350 36 3 11700
5350 3741 00200
8351 82 66500
5354 7 38000
8354 42 46000
8354 50 34300
5354 68 171100
8355 5 00400
3355 16 289700
U305 1 000090
U320 2547 00000
U3s4 77 1867700
X303 1711 00000

BRIDGE

GUARDRATL U320 77 1031100
U330 52 305400
U335 23 05400

GUARDRAIL

SLIDES E309 11 B060800
E317 7 6B060800
E322 6 H021200
E322 15 W040700
E322 44 HO021200
E325 42 B060800
E344 34 ©L061300
E344 42 L061300
E350 152 H021200
E355 14 G061001
8306 25 41300
8310 60 354200
5311 5 92300

8T/BR/ROAD NAME

FLEMINGTON GIRDER
NAT’L, YOUTH SCIENCE
CENTERVILLE BR
ALEXANDER ARCH BR
WHITES CREEK CONCRET
CROCKET CONCRETE GIR
EFFIE CCMPOSITE BR
SPUNKY THRU TRUSS +
BIRCH RVR W-BEAM BR
WALKER CULVERT
CHESTERVILLE 8S BR
WINANS ARCH CULVERTS
JULIANA ST BR

MILAM ARCH BRIDGE
ALLEN JUNCTICN ARCH
HARMON CK RD

DUNBAR TOLL BR SW
WILLIAMSTOWN - MARIE
MADISON RR O/P BR

INTERSTATE 77 GDRL
KING COAL GUARDRAIL
OHIO CR 23 GUARDRAIL

SAM CAVIN SLIDE

OLD MARSHVILLE ROAD
BEAR CREEK ROAD SLID
BIG UGLY CR RD SLIDE
PARSNER-STINSCN ROAD
BROWNS RUN SLIDE
RIVER ROAD SLIP REPA
STRINGTOWN SLIP REPA
MOSES FORK MOUNTAIN
BRIER CR RD SLIP #1
EAST MUD RIVER RD
HILTON VILLAGE-LOOKO
GLENVILLE-GRANTSVILL

PROGRAM DETAIL

TYPE WORK

REP STRUCTURE 50’ D/S
CONST ER

REPL (30X220), EX LOC
REPL(22X135) EX LOC

REPL

REPL

REPL{24X38 SCBB)

DEMO OF 3 BRIDGES

REPL BR EXISTING LOC 65°
REPL STRUCTURE
REPL{24X30}

REN; ADD LF TN LN & WID C
CLEAN & PAINT

REPL BRIDGE (SCBB)

REPL

INST LEFT TURN

MCD SW

INSTALL LIGHTING

CONST NEW BR UP STREAM E

INSTAL GPRL
INSTALL GDRL
INST GDRL

CORR 90
CCRR 50
INSTALL
INSTALL

LF SLIDE W/PILING
LF SLIDE W/RET WA
PILING WALL
PILING WALL
INSTALL PILING WALL

CORR 40 LF SLIDE W/PILING
SLIP REPAIR

REPAIR SLIP

INSTALL PILING WALL

CORR SLIP (PILING)
CORRECT SLIDE

REPR SLIP

REPR SLIP

61

61

SCHED
ADV/
AUTH
DATE

20140528
20140402
20141228
20140428
20140628
20140628
20140628
20140628
20140528
20140328
20140328
20140428
20140628
20140628
20140428
20140528
20140928
20140428
20140428

20140728
20140328
20140428

20140128
20140228
20140628
20140228
20140428
20140328
20140428
20140428
20140428
20140228
20140728
20140328
20140228

11

MILES

0.05

REP. NO. SASLETDA-DO3

PG.

9

:35 Tuesday, February 4, 2014
CONST
$8988

TOTAL CONST LESS 13%
$638 E&C
400,000 348,000
1,339,000 1,164,930
2,382,106 2,072,432
1,787,000 1,554,690
500,000 435,000
500,000 435,000
500,000 435,000
150,000 130,500
1,288,000 1,120,560
450,000 391,500
500,000 435,000
1,000,000 870,000
800,000 696,000
325,000 282,750
1,390,000 1,209,300
200,000 174,000
250,000 217,500
800,000 696,000
3,768,000 3,278,160
199,069,150 173,190,195
640,000 556, B00
325,000 282, 750
81,500 70,905
1,046,500 910,455
90, 000 78,300
85,000 73,950
217,085 188,864
137,000 119,190
257,299 223,850
40,000 34,800
256,299 222, 980
199,400 173,478
304,000 264,480
50,000 43,500
450,000 391,500
880,000 765,600
120,900 105,183



WV DEPT OF TRANSPORTATION REP. NO, SASLETDA-DQ3 PG. 10
PROGRAM FLANNING AND ADMINISTRATICN DIV
CALENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM 11:35 Tuesday, February 4, 2014
PURCHASE ORDER PAVING IS ADDED TO THIS REPORT
PROGRAM DETAIL

SCHED CONST

ADv/ $5958

CN CN AUTH TOTAL CONST LESS 13%

PROGRAM PROJECT NUMBER ST/BR/RCAD NAME TYPE WORK CD BY DATE MILES 5888 E&C
SLIDES 5311 5 220800 GLENVILLE-BURNSVILLE REPR SLIP 17 CT 20140228 0.05 144,300 125,541
8312 28 7 02500 JORDAN RUN RD #1 CORR SLIDE (PILING) 17 CT 20140902 0.02 395,000 343,650
5312 28 7 03900 JORDAN RUN RD CORR SLIDE (PILING) 17 CT 20140928 0.40 395,000 343,650
S313 63 16600 ALDERSON-FCRT SPRING REPAIR SLIP 17 CT 20140828 0.03 210,000 182,700
5318 33 148800 RIPLEY TO FROZENCAMP REPR SLIP 17 CT 20140228 0.04 200,000 174,000
5318 62 08800 MT. ALTO - LETART SIL. REPAIR SLIP 17 CT 20140228 0.04 176,500 153,555
8320 21 00000 ORCHARD MANOR SLIDE CORRECT SLIDE 17 CT 20140328 0.19 200, 000 783,000
5322 8 26700 COAL RIVER ROAD SLID CCORRECT SLIDE 17 CT 20140528 0.23 850,000 739,500
5322 40 77800 SUGAR TREE RD CORR SLIDE({PILING) 17 CT 20140928 0.01 150,000 130,500
5326 21 140800 ROBERTS RIDGE RD CCRR SLIDE(PILING) 17 CT 20140528 0.04 214,000 186,180
8326 21 195500 ROBERTS RIDGE RD CCRR SLIDE(PILING) 17 CT 20140328 0.04 200,000 174,000
5329 50 125000 NORTHEWESTERN TURNPIK SLIDE REPAIR 17 CT 20140328 0.10 200,000 174,000
8331 100 19800 GRANVILLE - BERTHA H CORRECT SLIDE 17 CT 20140428 0.01 200,000 174,000
5335 41 11000 DALILAS PIKE ROAD SLI S/S REPR 17 CT 20140928 2.00 1,000,000 870,000
5337 2 151800 GRAPE ISLAND-SISTERS CORR SLIDE(PILING) 17 CT 20141128 0.04 850,000 739,500
5338 26 29000 BOGGS RUN SLIDE REPR SLIP 17 CT 20140228 0.02 125,000 108,750
5338 66 126500 CASS ROCKFALL CORR SLIDE (EXCAVATE 17 CT 20141128 0.20 390,000 339,300
5338 72 126700 CHEAT RIVER ROAD CORR SLIDE(PILING) 17 CT 20140728 0.02 300,000 261,000
5340 19 35700 HURRICANE CRK RD #1 CORRECT SLIDE 17 CT 20140428 0.06 375,000 326,250
8340 19 70400 HURRICANE CRK RD #2 CORRECT SLIDE 17 CT 20140428 0.06 360,000 313,200
5340 27 23000 HEIZER CREEK RD CORR SLIDES(2) (PILING) 17 CT 20140128 1.30 487,500 424,125
5340 34 24700 HAMLIN SLIDE REPAIR SLIDE 17 CT 20140628 0.18 600,000 522,000
5340 50 104200 SYCAMORE ROAD SLIDE REPAIR 17 CT 20140328 0.08 300,000 261,000
8341 3 00100 COAL RIVER ROAD SLIP REPAIR SLIP 17 CT 20140728 0.02 200,000 174,000
5342 5 7 05700 ISNER CREEK SLIDE REPR SLIP 17 CT 20140228 0.03 250,000 217,500
5342 22 162000 GLADY SLIDE REPR SLIP 17 CT 20140228 0.02 175,000 152, 250
5342 219 02000 MACE MOUNTAIN SLIDE REPR SLIP 17 CT 20140528 0.03 161,700 140,679
5345 14 15000 ZION MOUNTAIN ROAD S REPR SLIP 17 CT 20140328 0.04 250,000 217,500
5346 9 7 11100 SCAB HOLLOW RD CORR SLIDE (PILING} 17 CT 20140428 0.02 50,000 43,500
8346 76 17000 FLEMINGTON ROAD CORR SLIDE{PILING) 17 €T 20140428 0.09 400,000 348,000
5350 5243 07100 CRAIG ROAD MP 0.71 S5 & S REPAIR 17 CT 20140428 0.02 92,000 80,040
8352 7 72600 CHILDS SLIP REPAIR S/8 REPR 17 CT 20141028 0.21 1,100,000 957,000
8352 20 123800 READER SLIP REPAIR SLIP REPAIR 17 CT 20140628 0.04 215,000 187,050
8353 14 123200 ELIZABETH - COURTNEY REPAIR SLIP 17 CT 20140228 0.02 146,500 127,455
5354 892 01500 BIRD RIDGE-SCCTT RD CORR SLIDE(PILING) 17 CT 20140928 0.02 100,000 87,000
SLIDES 6.37 15,249,483 13,267,050
OTHER E317 8 1B060800 LONG RUN RET WALL INST 150 LF RET WALL 21 CT 20140228 0.01 100,000 87,000
E317 19 4B060800 VINE STREET RET WALL INST 75 LF RET WALL 21 CT 20140228 0.01 75,000 65,250
E317 24 5B060800 JACK RUN RET WALL INST RET WALL 21 CT 20140228 0.01 75,000 65,250
E331 TREE 120900 OPEKISKA RD + 26 DEBRIS REMOVAL 18 CT 20140228 103.96 272,000 236,640



WV DEPT OF TRANSPORTATION

PROGRAM PLANNING AND ADMINISTRATION DIV

CALENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM
PURCHASE ORDER PAVING IS ADDED TO THIS REPORT

PROGRAM

OTHER

PROJECT NUMBER

E343
G399
5301
8302
5302
5303
5304
5304
5306
5315
5315
5317
8317
5319
5319
5320
5320
5320
8320
5320
8320
5320
8322
8322
5324
3326
5331
8334
53356
5335
5335
5340
5340
5340
5341
5342
8345
5350
8350
5381
5382
5383
5384
5385
5386
5386
5387

1612H021200
FPF 1 00
250 172400
9 104300
9219 12100

9 16500

5 37500
79 492300
64 61600
2 8 02002
507 11600
6 Q0000
53 06402
17 4 00000
340 41600
3 3 04000
64 4 02800
6477 14 00
SIGNA 1 00
119 162800
622 29402
817 09500
5 25500
10 278100
1ls6l 50000
2 145000

7 333000
1%6¢9 03300
70 00300
70 50000
250 09400
64 345000
64 346000
64 440400
64 1299100
219 254000
21 1 11500
6013 10700
152 431000
RECAL 14 00
RECAL 14 00
RECAL 14 00
RECAL 14 00
RECAL 14 00
RECAL 14 00
250 219000
RECAL 14 00

ST/BR/ROAD NAME

HULDEEMAN RIDGE LOW
PPP B&@® FACILITIES
PHILIPPI COVERED BR
ROCS SIGNAL MODIFICA
SHORT RD +1
HEWETT CREEK ROAD
BURNSVILLE I/C LIGHT
SERVIA REST AREA
I-64 DRAINAGE
TICE LANDSLIDE CLAIM
COVE ROAD LTL LN & S
LUMBERPORT SCHOOL AC
LAKE FLOYD UTILITY R
RACE TRACK RD
CHARLES TOWN BYPASS
HIGH STREET DRAINAGE
WASHINGTON STREET EA
I-64/I-77 EXIT 97
CHEYLAN BRIDGE SIGNA
CANTLEY DR LIGHTING
BIG TYLER RD
WV 817 DRAINAGE
GARRETT BEND ROAD SL
LINCOLN CHURCH OF GO
MID-VOL WV 161 RELOC
WV 2 & CR 2/17 CULV
WV 7, UPGRADE SIDEWA
MERCHANT WALK INTERS
I-70 RDWY LIGHT REN
I- 70 ROADWAY LIGHTI
I-470 - 18TH ST JT R
HURRICANE REST AREA(
HURRICANE REST AREA({
NITRO I/C DRAINAGE
GLADE CREEK - BRAGG
QUICK CURVE RELOCATI
SEMINOLE RD
GRANDVIEW GARDENS DR
WV 152 DRAINAGE PIPE
-1 RECALL STRIPING
-2 RECALL STRIPING
-3 RECALL STRIPING
-4 RECALL STRIPING
-5 RECALL STRIPING
-6 RECALL STRIPING
US 250/WV 7 HFST

D
D
D
D
D
D
D-7 RECALL STRIPING

PROGRAM DETAIL

TYPE WORK

REPLACE WITH CONCRETE BO
CONST BLDG

REPL TIMBERS, SIDING, REPAT
RENOVATE TRAFFIC SI1IG
WID,IMPR I/S,CENTER TN LN
REBUILD SHLDR

REN LIGHTING

CCNST RESTROOMS,REN FAC
REMOVE STANDING WTR

DEMO HOUSE

INST TRAF SIG

WID-DR-SW

REESTABLISH SEWER LINE
WiID RD

INST SIGNS

PIPE WORK

WATER DRATNAGE

SAFETY IMPROVEMENTS
RENQVATE SIGNALS

REN LIGHTING

AQU R/W, DEMO BLDG

REPL

INSTALL

REPL DRAINAGE

RELOCATE RD

REPL CULVERT

IMPROVEMENTS

RECONSTRUCT RDWAY

REN RDWY LIGHT

RENOVATE LIGHTING

CONC JOINT REP

CONST RESTROOMS, REN FAC
CONST RESTROOMS,REN FAC
DR REP

JOINT REPAIR DIAMOND GRIN
CURVE RELOC, GRADE, DRAIN, P
RELOC I/S

INSTALL PILE WALL

CUL & PIPE

PAVEMENT MARKINGS (PAINT)
PAVEMENT MARKINGS (PAINT)
PAVEMENT MARKINGS (PAINT)
PAVEMENT MARKINGS (PAINT)
PAVEMENT MARKINGS (PAINT)
PAVEMENT MARKINGS {PAINT)
HFST

PAVEMENT MARKINGS (PAYNT)

SCHED
ADV/
AUTH
DATE

20140528
20141228
20140428
20140228
20140428
20140417
20141128
20140328
20140328
20140528
20140428
20140928
20140228
20140428
20140428
20140528
20140328
20140728
20140328
20140928
20140328
20140328
20140628
20140528
20140328
20140628
20140228
20140228
20140228
20140428
20140328
20141128
20141128
20140328
20140328
20140528
20140528
20140628
20140827
20140428
20140428
20140428
20140428
20140428
20140428
20140428
20140428

COOQOOoOOoOCOoOCOoO0oDOoONOO

11:35 Tuesday,

REP. NO. SASLETDA-DO3

TOTAL CONST

5588

152,451
26,500,000
750, 000
189,800
790,000
270,000
800, 000
6,600,000
70,000
45,000
250, 0600
550, 000
125,900
375,000
650, 000
105,000
255,000
2,500,000
450,000
750, 000
25,000
250,000
224,000
600,000
1,344,000
525,000
180,000
200,000
6,670,200
4,000,000
2,961,250
3,000,000
3,000,000
1,000,000
900,600
1,500,000
1,120,000
200,000
625,000
92,115
92,115
91,495
135,630
124,355
106,895
218,000
91,365

PG. 11

February 4, 2014

CONST
$5355
LESS 13%
E&C

132,632
23,055,000
652,500
165,126
687,300
234,900
696,000
5,742,000
60,900
39,150
217,500
478,500
109,533
326,250
565,500
91,350
221,850
2,175,000
391,500
652,500
21,750
217,500
194,880
522, 000
1,169,280
456,750
156, 600
174,000
5,803,074
3,480,000
2,576,288
2,610,000
2,610,000
870,000
783,522
1,305,000
974,400
174,000
543,750
80,140
80,140
79,601
117, 998
108,189
92,999
189,660
79,488



WV DEPT OF TRANSPORTATION

PROGRAM PLANNING AND ADMINISTRATION DIV

CATENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM
PURCHASE ORDER PAVING IS ADDED TC THIS REPORT

PROGRAM PROJECT NUMBER
OTHER 5388 RECAL 14 00
5389 RECAL 14 00
5390 RECAL 14 00
8399 STRIP 15 01
5399 STRIP 15 02
T639 INRIX 1 00
U302 9 156800
U302 45 189800
U3oz2 81 239400
U30e 60 165200
U306 60 5 16000
U30e 64 10000
U306 SIGNA 1 00
U3os S0 82400
U311 33 178200
U313 219 112600
U313 219 124100
U314 50 121800
U3le 220 85000
U317 19 143700
U317 CHEST 00002
U319 115 00000
U320 21 68400
U320 60 71000
U320 64 574100
U320 64 590000
u3zz2o 77 950002
U325 250 194400
U32s 19 60100
U328 19 123100
U328 460 53600
U331 7 353500
U331l 19 147200
U331 67 1 06000
U331l 68 00200
U331 79 1533000
U331 881 00000
U331 100 10200
U331 113 160004
U331l 705 06800
U331 857 78500
U335 31 26200
U335 40 67000
U33s 70 58000
U340 35 16010
U340 35 190100
U340 60 06500

ST/BR/ROAD NAME

D-8 RECALL STRIPING
D-9 RECALL STRIPING
D-10 RECALL STRIPING
INTERSTATE STRIPING
APD COR STRIPING
TRAVEL TIME INITIATI
WV 9 @ STATE/VARIFOR
CR 45/5 LEFT TURN L
I-81 WIDENING

US 60 LEFT TURN LANE
EAST PEA RIDGE
HUNTINGTON AREA RDWY
EAST HUNTINGTON SIGN
US 50 / WV 18 TRAFFI
GLENVILLE ROUNDABOUT
DOWNTOWN LEWISBURG S
US 219 SIGNAL SYSTEM
HAMPSHIRE €O HIGH SC
US 220 PASSING LANE
SHEETZ DEVELOFPMENT
SOUTH CHESTNUT STREE
CITIZENSWAY INTERSEC
CR 21 @ CR 29 SIGNAL
JEFFERSON LIGHTING
FORT HILL - KANAWHA
BIGLEY AVE I/C WB LN
KANAWHA TURNPIKE -
US 250 TWLTL

EXTEND RIGHT TURN LN
PRINCETON SHEETZ SIG
HFST US 460

wv 7 / CR 857

US 19 @ CR 19/24 IMP
WEST RUN RD
I-68/1-79 INTERCHANG
I-79 I/C

MON/FAYETTE PARK & R
I/S WV 100 & DENTS R
AIRPCRT RD - EASTON
PATTESON DR +1

CR 857/CR 67 INTERSE
TUNNEL RIDGE PORTAL
KRUGER ST

I-70 RDWY LIGHTING
WETLAND MITIGATION
WV 869-MASON CO 40
INTERSECTION FLASHER

PROGRAM DETAIL

TYPE WORK

PAVEMENT MARKINGS
PAVEMENT MARKINGS (PAINT)
PAVEMENT MARKINGS (PAINT)
STRIPING

STRIPING

INRIX DATA TMC INTEGRATIO
INSTALL TRAFFIC SIGNAL
CONST L. TN LN
WIDEN RDWY
CONST TURN LN
CONST TN LN, DR,
RDWY LIGHTING
RENOQVATE TRAFFIC SIGNALS
INSTALL TRAFFIC SIGNAL
CONST ROUNDABCUT
ADAPTIVE CONTROI, SYSTEM
INSTALL TRAFFICE SIGNAL
INST TRAF SIGNAL

CONST AUX LN

MODIFY EXISTING SIGNAL
WIDEN ROAD

CONST ROUNDABOUT

INST S1G

INST LIGHTING

HFST SUR TRT

INST NEW LN PATTERN, PVMT
UPGRADE RDWY LIGHTING
CONST TWLTL

EXTEND WV RIGHT TN LN
INST TRAF SIGN

HFST

I/8 IMPROVEMENT

WIDEN

WID

INST LIGHTING

CONST NEW I/C

CONST PARK & RIDE

I/S IMPR; TRN RADIUS
UPGR 4 LNS

ADD TN LNS

CONST TURN LN

WID

WID RD,ADD TN LN

INST LIGHTING

ENHANCE 2 WETLAND SITES
UPGR 4 LN (P3 CANDIDATE)
INSTALIL, FLASHER

TRAF LCO

SCHED
ADV/
AUTH
DATE

20140428
20140428
20140428
20141228
20141228
20140228
20140528
20140528
20141228
20141028
20140328
20141128
20141028
20140428
20141028
20140528
20140328
20140228
20140928
203140328
20140328
20140728
20140428
20140428
20140628
20140228
20140528
20140628
20140328
20140128
20140328
20140928
20140628
20140928
20140428
20140628
20140528
20140628
20141128
20140928
20140328
20140428
20140728
20140428
20140128
20140328
20140628

11:35 Tuesday,

MILES

n
4]

B
o
]
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REP. NO. SASLETDA-DO3

PG. 12

February 4, 2014

CONST

$555%

TOTAL CONST LESS 13%
$555% B&C
95,250 82,868
99,845 86,865
137,995 120,056
5,948,756 5,175,418
6,145,500 5,346,585
750,000 652,500
375,000 326,250
350,000 304,500
7,750,000 6,742,500
300,000 261,000
567,500 493,725
1,800,000 1,566,000
1,200,000 1,044,000
540,000 469,800
500,000 435,000
125, 000 108,750
200,000 174,000
219, 000 190,530
1,872,000 1,628,640
40,000 34,800
2,000,000 1,740,000
400,000 348,000
175,000 152,250
1,690,000 1,470,300
1,148,300 999,021
130,000 113,100
2,500,000 2,175,000
1,100,000 957,000
46,000 40,020
269,800 234,726
260,000 226,200
1,000,000 870,000
750,000 652,500
1,200,000 1,044,000
1,500,000 1,305,000
28,000,000 24,360,000
1,554,000 1,351,980
150,000 130,500
14,000, 000 12,180, 000
760,300 661,461
450,000 391,500
1,470,000 1,278,900
850,000 739,500
3,222,200 2,803,314
100, 000 87,000
214,000,000 186,180,000
60,000 52,200



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV
CALENDAR YEAR 2014 PROJECTS SCHEDULED ADV/AUTH BY PROGRAM
ORDER PAVING IS ADDED TC THIS REPORT

FURCHASE

PROGRAM PROJECT NUMBER ST/BR/ROAD NAME
OTHER U340 &4 413700 US35/I-64 I/C~ NITRO
U340 64 445300 WV 25 OP - 40TH ST B
U341 19 144705 STANAFORD RD- INDUST
U348 218 00000 BENS RUN IAR
U348 218 00900 BENS RUN IND PARK IA
U349 7 01900 BRUSHY FORK ROAD UP
U349 20 247000 S KANAWHA ST
U354 2 252900 WOOD WV 2 TWLTL
U354 14 86900 MINERAL WELLS-PETTYV
U354 14 110800 GIHON RD I/S IMPR
U354 14 280500 WILLIAMSTOWN ROUNDAB
U399 79 00003 I-79 SIGNING REN
U399 ADAIM 14 00 ADA TRAFFIC SIGNAL U
U399 HFST 1 00 D2 AND D3 LANE DEPAR
U399 RWIS 1 05 RWIS INSTALL
U399 SIGNA 1 00 STATEWIDE SIGNAL UPG
U39% TOWER 1 00 HIGH MAST TOWER
X302 81 8 00003 TABLER STATION ACCES
X306 16412 00000 SERVICE WIRE IAR
X323 808 00000 CHIEF LOGAN PARK ROA
X330 6583 00000 TUG VALLEY HS ACC RD
X336 220 109600 PENDLETON COUNTY QUA
X339 7210 00000 APPALACHIAN WOOD PEL
X342 H 402102 XERENS - CR 219%/3
X354 D 70012 CORRIDOR D, E + § RE
X354 1447 00400 CONLEY FABRICATION I
OTHER

PROGRAM DETAIL

TYPE WORK

UPGR TO 6 LNS, CONST NEW
HFST

RELOC TO 4 LN HWY

UPGR ACC RD

CONST NEW RD

WID RDWY

CONST CENTER LN

INSTALL LTL & CNST TWO W
CONST 4-LN

CONST RT LN, TRAF SIG UPGR
CONST ROUNDABOUT

REN SIGNING

ADA SIG UPGR

HFST; SIGNS; PVMNT MARKIN
INST WEATHER STATIONS
STATEWIDE SIGNAL UPGRADE
RETROFIT WITH LED FIXTURE
GR,DR, PAVE

CONST NEW RD

NEW RD

CONST NEW RD & BR

BLAST QUARRY BY CONTRACT
CONST ACESS RD

COSNT NEW RDWY

SEEDING + MULCHING, BANK
CONST ACCESS RD

SCHED
ADV/
AUTH
DATE

20141228
20140728
20140328
20140228
20140428
20140428
20140928
20140928
20140928
20140328
20140428
20140928
20140728
20140428
20140928
20140428
20140428
20140928
20140728
20140728
20140628
20140228
20140628
20140628
20140628
20140628

11:35 Tuesday,

MILES

3.79
.14
.33
.09

CONOCOONOMFROOQOOOQOOOCOOHFROOOOORE
L]
o

REP. NO. SASLETDA-DO3

BPG. 13

February 4, 2014

CONST

55555

TOTAL CONST LESS 13%
5588 E&C
96,050,000 83,563,500
1,420,400 1,235,748
20,813,000 18,107,310
373,500 324,945
573,000 498,510
1,000,000 870,000
850,000 739,500
900,000 783,000
4,657,000 4,051,590
500,580 435,505
1,300,000 1,131,000
750,000 652,500
350,000 304,500
1,600,000 1,392,000
685,000 595,950
1,000,000 870,000
1,500,000 1,305,000
4,540,240 3,950,009
800,000 696,000
10,050,000 8,743,500
2,289,000 1,991,430
55,800 48,548
225,000 195,750
30,000,000 26,100,000
2,400,000 2,088,000
270,000 234,900
564,731,137 491,316,089
947,075,831 823,955,973



WV DEPT OF TRANSPORTATION REP. NO. SASLETDA-04 PG. 1
PROGRAM PLANNING AND ADMINISTRATION DIV
CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM 11:36 Tuesday, February 4, 2014

ACTUAL OR SCHED
ACTUAL | SCHEDULED TOTAL
———————————————————————————————— +——————____.._-—-——————————————————+——-—.-.-.---------—-—-
NO OF NO OF NO OF
CONT MILES |CONSTR $1000 CONT MILES |CONSTR $1000 CONT MILES

————————————————————————————————— B e e A e R T
PROGRAM
PAVING 19 40.40 10,342 166 381.71 135, 928 185 422.11
————————————————————————————————— R i e e e e i e e T
PO PAVING | 3 10.28| 602 | 45| 83.14] 9,344 48| 93.42
————————————————————————————————— R e e e e e Ea e e R
BRIDGE | 8| 0.55] 17,527 | 121 13.63] 173,190 129 | 14.18
————————————————————————————————— R e e e e e e e T
GUARDRAIL | 0| o 0| 3| 19.23] 910| 3 19.23
————————————————————————————————— R e e e e i e el ke S
SLIDES | 10| 0.48] 2,325 48| 6.37] 13,267| 58 | 6.85
————————————————————————————————— il e Eii e e e e i e e
OTHER | 15| 0.47] 11,462 124 181.21] 491,316 | 139 181.68
————————————————————————————————— R i e i s e e Atk ke kb ek e Rl S L
TOTAL | 55| 52.18| 42,259 507 | 685.29] 823,956 562 | 737.47

(Continued)



WV DEPT OF TRANSPORTATION REP. NO. SASLETDA-04 PG. 2
PROGRAM PLANNING AND ADMINISTRATION DIV

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM 11:36 Tuesday, February 4, 2014
"""""""""""""""""""""""""""" ToTAL |
CONSTR $1000
pROGRAM T
pavine 146,270
Po pAVING T 2,946
BRIDGE . 190,717
uaDRATL T 910
suroes T 15,592
otmer i 502,778
rora, I 866,215




WV DEPT OF TRANSPORTATICN
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

PAVING

PAVING

PAVING

ACT/
SCHED

ACTUAL

ACTUAL

SCHEDULED S301 g

PROGJECT NUMBER

5304 4 155000
S306 15 00000
5307 16 00000
5310 27 17100
5312 5 95800
5312 690 86000
5313 219 119900
5316 259 19800
5317 19 172800
5321 13 20900
5326 14 00000
5332 219 28200
8334 41 144300
5335 3 25500
8336 33 229800
5338 219 216300
8347 38 30000
5351 30 2 00000
5354 1449 00900

00000
5301 48 2 00000
5302 1 81100
5302 81 122000
5302 81 152000
5302 81 240000
8303 3 186200
5302 85 157500
5303 94 15000
5303 119 72400
8304 17 0Q000
5304 1926 928600
8305 1 000060
5305 17 10200
8305 3 2 00000
5305 507 05800
5306 10 72400
5306 31 26400
5306 43 112700
8306 60 55500
5306 60 138800

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM
PROGRAM DETAIL

ST/BR/ROAD NAME

FRAMETOWN - GASSAW
SMITH STREET

CLAY COUNTY LINE T
PACKS BRANCH ROAD
PATTERSON CREEK RD
RUPERT - APPLE RD
NORTH LEWISBURG RD
MATTIE SNYDER RD -
HEPZIBAH ROAD
BERLIN ROAD

PINE HILL ROAD
PETERSTOWN - LINDS
MCKEES CREEK - KEN
CHERRY HILL ROAD
BLAND HILLS - REED
EDRAY - SCENIC HIG
JONATHAN RUN - CLO
HOWARD FARM ROAD
OLD WV 14 + 2

MIDWAY ROAD
HUNTERS FORK ROAD
GRADE ROAD
INTERSTATE 81
NORTH MARTINSBURG
MARLOWE - MAYRLAND
DRAWDY CRK - PEYTO
MARTHATOWN - BIM
SHORT CR - SIX MIL
LOW GAP RD - MUD R
CENTRALIA ROAD
EXCHANGE ROAD
HARMON CREEK ROAD
HALLS ROAD RESURFA
LEE TO MAY ROAD RE
FREEDOM WAY ROAD
SARAH - MELISSA
MARTHA - OUSLEY GA
HUGHES BRANCH

29TH 8T - 31S8T 8T
LINMONT - HUNTINGT

TYPE WORK

RESURF 1.5" HMA
RESURF

RESURF
RESURFACE
RESURFACE
RESURFACE
RESURF
RESURFACE
RESURFACE
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURF
RESURFACE
RESURF
RESURF

{(1.5" HMA)

{(1.5" HMA)

RESURF
RESURF
RESURFACE
ULTRA THIN HMA
RESURFACE
RESURFACE
RESURF
RESURFACE
RESURF 1.5"
SUPERPAVE
RESURF
RESURFACE
RESURF
RESURF
RESURF
RESURF
RESURF
RESURFACE
RESURF
RESURFACE
RESURFACE

HMA

ADV/
AUTH
DATE

20140203
20140108
20140108
20140129
20140203
20140203
20140129
20140203
20140129
20140108
20140108
20140203
20140203
20140108
20140203
20140203
20140129
20140108
20140108

20140128
20140328
20140228
20140228
20140328
20140328
20140328
20140128
20140228
20140228
20140328
20140328
20140128
20140328
20140328
20140328
20140228
20140328
20140228
20140328
20140328

REP. NO. SASLETDA-DO04

11:36 Tuesday,

TOTAL

CONST

MILES $5453
1.80 413,500
0.18 128,600
4.71 971,000
0.88 282,000
1.52 600,000
1.69 835,200
1.43 853,500
2.00 711,900
2.62 948,100
2.37 366,000
1.49 252,400
2.18 707,300
0.97 1,103,400
4.45 365,600
2.50 960,300
1.86 722,800
6.00 1,242,300
0.87 137,700
0.88 285,800
40.40 11,887,400
2.93 454,800
2.62 417,000
1.55 649,600
5.70 2,090,900
2.00 700, 000
2.00 2,500,000
1.71 163,100
2.67 905,100
2.99 1,057,500
2.20 2,104,800
2.61 442,600
3.34 536,800
0.44 130,500
0.70 175,750
1.06 185,000
0.62 186,000
1.06 224,200
2.89 409,100
3.94 629,500
0.26 170,000
0.87 698,600

PG. 3

February 4, 2014

CONST
$8558
LESS 13%
E&C

359,745
111,882
844,770
245,340
522,000
726,624
742,545
619,353
824,847
318,420
219,588
615,351
959, 958
318,072
835,461
628,836

1,080,801
119,799
248,646

395,676
362,790
565,152
819,083
609,000
175,000
141,897
787,437
920,025
831,176
385,062
467,016
113,535
152,903
160,950
161,820
195,054
355,917
547,665
147,900
607,782

=

oV

=



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

PAVING

acT/
SCHED

SCHEDULED

PRCJECT NUMBER

8306
5307
5308
5308
5308
5308
s308
S531¢
5310
5310
S310
5310
S311
5311
5312
5313
5313
5314
5314
5315
8315
8315
5316
8316
5317
5317
5318
5318
5318
8319
5320
8320
5320
8320
5320
5320
5320
8320
8320
S320
5320
5320
5320
5321
5321
5321
8321
s322

60 5
16
4
4
16
36
79
8
31
41
82
612

119 8

11910
5

105
535 3
5520
50

131

2
21
77

230

00000
102400
61300
133800
00100
00100
404300
13100
47600
197500
46900
13500
00000
00000
111000
26500
63000
55200
18300
00000
15700
32700
00000
09400
221700
76800
108200
273900
1325000
00000
01000
00000
31200
68600
46100
194902
16000
00100
101200
38200
114200
329900
391400
48300
01400
76100
1023300
60400

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM
FROGRAM DETAIL

ST/BR/ROAD NAME

EAST PEA RIDGE
ORMA - CRUMMIES CR
VARNEY - WV 36
CLAY-SPREAD #2
LIZEMORE - CLAY RD
WALIBACK - CLAY R
BIG OTTER - SERVIA
FAYETTEVILLE ROAD
LOOPS TO DANESE
CLIFFTOP ROAD
FAYETTE STATION RO
LONG BRANCH - DOTH
SYCAMORE ROAD

MAIN AND COLLEGE S8
PATTERSON CREEK RD
BACK VAGO ROAD
GRASSY MEADOWS ROA
DELRAY

DUNMORE RIDGE ROAD
SIXTH ST. NEWELL R
WYLIE RIDGE ROAD
PENNSYLVANIA AVE +
SPRING AVENUE
SPRING AVE - FORT
BRIDGEPORT - GRAFT
SALTWELL ROAD
RAVENSWOOD ROAD RE
SANDYVILLE - ODAVI
FAIRPLAIN - RIPLEY
SHEPERDSTOWN PIKE
MONTGOMERY BR EB &
GREENVIEW

FORE HOLLOW-WHITTI
FAIRLAWN AVE
KANAWHA STATE FORE
SYDNEY MOTORS-D BO
HANDLEY - PRATT
I-77 SPLIT-MINK SH
N ELKVIEW I/C - CO

COCONSKIN - ELK RIV
WV 214 OP - WV 601
WALGROVE - FALLING

CLENDENIN RD
CHURCHVILLE ROAD
BERLIN ROAD

COPLEY ROAD

JANE LEW-HAR CO LN
HAMLIN SWEELAND

TYPE WORK

RESURFACE
RESUR 1.5" HMA
RESURFACE
RESURF
RESURF-MICRO
RESURF-MICRO
RESURFACE
RESURF
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURF
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURF
RESURF
RESURFACE
RESURF 1.5"
RESURF
RESURFACE
RESURF 1.5"
RESURFACE
RESURF CIR
RESURFACE
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURF
RESURFACE
RESURF
1.5"HMA, PVMT MK
RESURFACE
RESURF(1.5"),SUPER,R
RESURF

RESURFACE

RESURF

MICROSURFACE
MICRQYURFACE
RESURFACE

RESURFACE

RESURF

RESURF (1.5")
RESURFACE

HMA

HMA,

apv/
AUTH
DATE

20140328
20140328
20140328
20140228
20140228
20140228
20140328
20140328
20140228
20140328
20140528
20140228
20140328
20140328
20140328
20140328
20140328
20140328
20140428
20140328
20140228
20140328
20140428
20140228
20140328
20140228
20140328
20140328
20140328
20140228
20140328
20140228
20140328
20140328
20140228
20140328
20140328
20140228
20140328
20140328
20140228
20140228
20140228
20140328
20140328
20140328
20140428
20140328

REP. NO. SASLETDA-D0O4

11:36 Tuesday,

MILES

1.60
2.70
2.20
2.37
7.62
5.24
2.96
1.96
1.75
0.46
2.45
1.72
1.16
0.80
1.56
1.47
3.01
3.00
2.00
0.95
1.13

1.48

TOTAL
CONST
$853

434,300
870,000
992,000
709,600
654,700
467,100

8,500,000
763,000
593,800
160,000

1,521,000
599,400
205,300
202,500
650,000
392,000

1,043,000
850,000
474,100
150,500
197,750
372,000
149,900
200,000

2,140,500
935,200

1,600,000
860,000

3,700,000
547,900

55,300
554,100
313,100
472,100
492,000

2,100,000

1,182,600

3,989,800

6,421,500
895,500

5,126,200
292,300
275,300
220,700
331,100
490,000

2,700,000
253,800

PG.

CONST
$859%
LESS 13%
E&C

377,841
756,900
863,040
617,352
569,589
406,377
395,000
663,810
516,606
139,200
323,270
521,478
178,611
176,175
565,500
341,040
907,410
739,500
412,467
130,935
172,043
323,640
130,413
174, 000
1,862,235
813,624
1,392,000
748,200
3,219,000
476,673
48,111
482,067
272,397
410,727
428,040
1,827,000
1,028,862
3,471,126
5,586,705
779,085
5,329,794
254,301
239,511
192,009
288,057
426,300
2,349,000
220,806

=~J
-

=
-
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WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

PAVING

ACT/
SCHED

SCHEDULED

PROJECT NUMBER

5322
3322
5322
5322
5323
5323
5323
5324
5324
5325
8325
5325
8325
5326
5326
5326
5327
5327
5328
8328
5328
5328
5329
5330
8330
5330
5330
85330
8331
5331
8331
5331
85331
8331
8331
5333
8333
5333
5334
5334
5334
8335
85335
8335
5335
5335
8335
5336

3
10
10
10

114900
17700
185800
264600
49100
144800
26100
376100
51900
95900
239500
25000
25200
12300
27600
107200
306700
125200
36100
120500
160500
150400
293300
76300
89500
166300
181800
116800
00000
06300
00000
78400
18100
108200
Q0000
35100
231200
00000
00000
287600
00000
21300
54400
02300
00000
03900
21700
260500

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM
PROGRAM DETAIL

ST/BR/ROAD NAME

CAMP CREEK - GRIFF
GREENSHOAL-HARTS
NINE MILE - BRANCH
FALLS BRANCH - WES
SHEGON - DINGESS
HENDERSCON - BUCK F
MT. VIEW - LOGAN
ELKHORN - SWITCHEA
GARY - THORPE RD
GRANT TOWN ROAD
PHILLIPS SERVICES
MORGANTCOWN ROAD
WHITEHALI. ROAD
FORK RIDGE HILL RD
MIDDLE GRAVE CREEK
US 250, CAMERON RD
THOMAS RIDGE - GI
AMBROSIA - PT PLEA
BEESON - MATOAKA R
PRINCETCN - ATHEN
US 460 - OLD CUMBE
AMBROSE LANE - HAL
FORT ASHBY ROAD
NAUGUTUCK - MAHER
NAUGATUCK - US 119
BELO - PARSLEY BOT
US 119 - LENORE
BELO-MYRTLE RD
VAN VOORHIS ROAD
SOUTH PIERPONT ROA
OLD KINGWOOD PIKE
DORSEY AVENUE
GRANVILLE ROAD
MORGANTOWN ROAD
GLADESVILLE RD
RIVER ROAD

ROUTE 9 WEST BERKE
VIRGINIA LINE RD
SNOW HILL ROAD
BIRCH RIVER - BRAX
MCKEES CREEK ROAD
WV 2, WHEELING
RIVER ROAD

STONE SHANNCN ROAD
GC&P ROAD

FAIRMONT PIKE ROAD
I-70, EB & WB

SENECA ROCKS - GR

TYPE WORK

RESURFACE
RESURF
RESUF 1.5"
RESURFACE
REBURFACE
RESURFACE
RESURFACE
RESURFACE
1.5" HMA
RESURFACE

HMA

DESIGN & CONST ACCES

RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURFACE
MICROSURFACE
RESURFACE
RESURF
RESURF
RESURF 1.5"
RESURFACE
RESURFACE
PAVE 1.5"
RESURFACE
SUPERPAVE 2"
RESURF(1.5"),

1.5" HMA

HMA

SKID

SKID

RESURFACE

COLD IN PLACE
RESURFACE
RESURFACE
RESURF 1.5" HMA

COLD IN PLACE RECYCL

RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURF
RESURFACE
RESURF 1.5"
RESURF
RESURFACE
RESURF
RESURF(1.5"),
RESURFACE

HMA

DR, GD
RESURF; WID; GUTTER;

ROTOMI

ADV/
AUTH
DATE

20140328
20140228
20140228
20140328
20140328
20140328
20140328
20140328
20140228
20140328
20140628
20140328
20140328
20140328
20140328
20140328
20140328
20140228
20140328
20140228
20140328
20140328
20140328
20140328
20140228
20140328
20140228
20140328
20140628
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140228
20140328
20140328
20140228
20140328
20140728
20140328
20140428
20140428
20140328
20140228
20140428

REP. NO. SASLETDA-D0O4

11:36 Tuesday,

MILES

WUHMFRRRRPREHOUNWNONOMRMMMNMOURONRPRERNMNAOAFRFNNHEFRBRPRERPROWBRONWHNRROWNDW

TOTAL
CONST
5598

529,500
423,000
640,700

93,300
236,000
220,100
420,000
770,000
997,400
750,000
225,000
900, 000
250,000
282,000
275,000
600,000
785,500
353,400
710,000
800,000
999,400

2,082,621
625,000
445,800
694,500
387,000
661,900

2,700,000
650, 000
200,000

1,250,000

95,000

1,200,000

1,576,500
429,500
475,000
724,600

1,175,000
676,000

5,344,800
420,500

2,600,000
513,000
250,500
332,000
221,000

6,467,000
723,300

PG.

CONST
55885
LESS 13%
E&C

460,665
368,010
557,409
81,171
205,320
191,487
365,400
669,900
867,738
652,500
195, 750
783,000
217,500
245,340
239,250
522,000
683,385
307,458
617,700
696,000
869,478
811,880
543, 750
387,846
604,215
336,690
575, 853
349,000
565,500
174,000
087,500
82,650
044,000
371,555
373,665
413,250
630,402
022,250
588,120
649,976
165,835
262,000
446,310
217,935
288,840
192,270
5,626,290

629,271

=

b

=
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WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

PAVING

ACT/
SCHED

SCHEDULED

PROJECT NUMBER

8337 7 00000
5338 28 37000
5338 92 00000
8338 219 140000
5339 3 46300
8339 5 49100
5339 7 193300
5339 33 71000
5339 7373 01600
5340 34 12800
5340 60 18400
5341 6 00000
5341 16 232100
5341 99 00000
5342 15 60000
5342 21 66900
5342 46 35900
8342 219 00000
5342 219 114000
5342 250 00000
8343 5 104200
5343 16 199300
8343 53 00000
8344 33 00000
5344 119 58600
8345 17 01700
5345 64 1410000
8347 72 00000
5347 90 00000
5348 1 54000
5349 11 152900
5349 12 41200
5350 35 00000
5350 37 346100
5350 52 487800
5350 64 12900
S350 152 437900
5351 9 00000
5352 7 87200
5352 20 34100
3352 26 14200
5353 21 00000
8354 216 00000
5354 50 113200
5354 68 211300
5354 77 1655000
53558 10 290800
5355 397 177500

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM
FROGRAM DETAIL

ST/BR/ROAD NAME

ARVILLA ROAD
HUNTERSVILLE - DU
GREENBRIER CO LINE
BUCKEYE - PRICE HI
BRANDONVILLE PIKE
GLADE FARMS ROAD +
KINGWOOD - TERRA A
INDEPENDENCE - GLA
COOPERS ROCK TO BR
SYCAMORE - KELLEYS
WV 34 - BLACK JACK
MAXWELL HILL ROAD
PROSPERITY - BRADL
KOPPERSTON TO BOLT
MONTERVILLE - VALL
GEORGETOWN RD
HELVETIA - SUGAR
MACE - MINGO
CONLEY RUN - ELKWT
POCA CO LINE - CHE
EAST MAIN ST HARRI
STEWARTS RUN - US
WV 53

RIPLEY - SPENCER R
BAMBLER RIDGE - MCK
BARGER SPRINGS ROA
SANDSTONE - GREEN
RED CREEK ROAD
THOMAS - GRANT CO
BUCK RUN ROAD RESU
ALEXANDER ROAD

OLD US 33

TWELVE POLE CRK RD
KIAHSVILLE - COVE
TOWN OF CRUM
KENOVA - WAYNE CO
GERMAN RIDGE - HUN
ERBACON ROAD
CHILDS ROAD
SMITHFIELD ROAD
VAN CAMP ROAD

OLD US 21

CORBITT HILL
PARKERSBURG - DALL
EMERSON AVENUE
MINERAL WELLS REST
PINEVILLE- JESSE R
MULLENSVILLE - PIN

TYPE WORK

RESURFACE
RESURF
RESURF
MICRO SEAL
RESURFACE
RESURF
RESURF 1.5"
RESURFACE
RESURF
RESURFACE
RESURF
RESURFACE
RESUR 1.5"
RESURF
RESURFACE
HMA SURF TRT
CIR

RESURF
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURF 1.5'
RESURFACE
RESURF 1.5" HMA
RESURFACE
RESURF

RESURF SURF TRT
SURF TRT
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURFACE
RESURF
SUPERPAVE
RESURFACE
RESURFACE
RESURF
RESURF
RESURFACE
RESURFACE
RESURFACE
RESURF 1.5
RESUFACE
JT REPAIR
RESURF
RESURFACE

HMA

HMA

HMA

EMA

anv/
AUTH
DATE

20140328
20140328
20140228
20140328
20140328
20140428
20140328
20140328
20140428
20140328
20140228
20140328
20140228
20140128
20140328
20140228
20140328
20140228
20140328
20140328
20140328
20140328
20140228
20140328
20140228
20140328
20140328
20140228
20140228
20140428
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328
20140328

REP. NO. SASLETDA-DO4 PG. 6

11:36 Tuesday,

MILES

2.99
1.00
5.80
3.00
2.64
2.20
3.99
1.22
1.47
2.88
2.66
2.70
2.33
5.70
2.50
6.70
3.77
3.15
1.10
1.72
0.33
2.53
1.54
2.46
1.60
1.38
2.17
2.50
2.46
1.67
2.84
1.17
1.50
3.00
0.38
4.58
1.25
2.07
2.00
2.00
1.50
2.27
0.71
5.95
2.20
0.50
2.20
1.95

1

-

-

~

TOTAL
CONST

CEEHS

450,000
200, 000
305,500
275,000
150,000
500,000
108,300
260,500
470,700
792,500
812,000
650,000
942,900
600,000
615,000
327,500
850,000
966,900
350,100
568,000
250,000
200, 000
220,000
685,000
544,900
376,000
016,500
135, 9200
151,500
250,500
635,000
290,000
330,400
450,400
106,900
100,000
293,900
310,500
395,000
441,000
259,000
570,000
110,000
000, 000
900, 000
500, 000
909,600
750,000

February 4, 2014

CONST
S9558
LESS 13%
E&C

391,500
174,000
265,785
239,250
304,500
435,000
964,221
226,635
409,509
689,475
706,440
565,500
820,323
262,000
535,050
284,925
739,500
841,203
304,587
494,160
217,500
783,000
191, 400
595, 950
474,063
327,120
884,355
118,233
131,805
217,935
552,450
252,300
287,448
391,848

93,003
7,047,000
255,693
270,135
343,650
383,670
225,330
495,900
95,700
610,000
783,000
435,000
791,352
652,500

[ ¥]

[ &)
-



WV DEPT OF TRANSPORTATION REP. NO. SASLETDA-D04 PG. 7
PROGRAM PLANNING AND ADMINISTRATION DIV

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM 11:36 Tuesday, February 4, 2014
PROGRAM DETAIL
CONST
ADV/ TOTAL 55585
AcCT/ CN CN AUTH CONST LESS 13%
PROGRAM  SCHED PROJECT NUMBER ST/BR/ROAD NAME TYPE WORK CD BY DATE MILES 5554 E&C
PAVING SCHEDULED U317 CHEST 00003 SOUTH CHESTNUT STR PAVE-WIDEN-SIDEWALK 08 OT 20140328 0.42 2,850,000 2,479,500
PAVING SCHEDULED 381.71 156,239,521 135,928,383
PAVING 422.11 168,126,921 146,270,421
PO PAVING ACTUAL 8328 9 1 00000 ALVIS ROAD RESURF 08 PC 20140102 2.07 135,000 117,450
5341 3 8 00000 UPPER ROCK CREEK + RESURF 08 PO 20140102 4.73 341,000 296,870
8343 801 00000 North Bend State P RESURF 08 PO 20140107  3.48 216,400 188,268
PO PAVING ACTUAL 10.28 692,400 602,388
PO PAVING SCHEDULED S302 32 00000 TABLER STATION ROA RESURF 08 PO 20140628 1.17 200, 000 174,000
§302 45 2 00000 FILES CROSS ROAD RESURF 08 PO 20140328 1.13 325, 000 282,750
5306 39 00000 MOUNT UNION ROAD  RESURF 08 PO 20140328 1.09 130, 000 113,100
8310 17 00000 MINDEN ROAD RESURF 08 PO 20140428 1.40 400,000 348,000
8311 13 49200 INDIAN FORK ROAD RESURF 08 PO 20140628 1.64 220,000 191,400
8311 19 29600 NORMANTOWN-GASSAWA RESURF 08 PC 20140628 2.08 280,000 243,600
8312 9 2 00000 SPRING RUN ROAD RESURF 08 PO 20140628 2.01 325,000 282,750
$313 30 20300 BRUSH ROAD RESURF 08 PO 20140428 2.52 454,000 394,980
8314 50 8 00000 HEIDECOOPER ROAD  RESURF 08 PO 20140628 2.00 375,000 326,250
8316 55 7 00000 CALEDONIA DRIVE RESURF 08 PO 20140628 0.35 100,000 87,000
8316 22012 00000 TOWN RUN ROAD RESURF 08 PO 20140628 0.28 100,000 87,000
8317 5088 00000 PLATINUM DRIVE RESURF 68 PO 20140628 0.28 45,000 39,150
§318 220 00000 CENTURY RCAD RESURF {(1.5" HMA) 08 PO 20140315 3.66 340,000 295,800
5319 9 5 90000 MISSION ROAD RESURF 08 PO 20140628 1.50 350,000 304,500
S319 32 00000 CHESTNUT HILL ROAD RESURF 08 PO 20140628 1.50 200,000 174,000
5322 32 20800 BIG LAUREL FORK RESURF 08 PO 20140328 0.62 135,000 117,450
8322 54 95400 NINE MILE ROAD RESURF 08 PO 20140328 0.78 135,000 117,450
$323 10 1 00000 GODBY BRANCH + 1  RESURF 08 PO 20140328 1.75 125,000 108,750
8324 12 6 00000 CUCUMBER CREEK RESURF 08 PO 20140428 2.87 225,000 195,750
S324 12 9 00100 SHOP BRANCH HOLLOW RESURF 2" HMA i4 PO 20140328 0.93 70,000 60,900
5324 8318 00000 GROUNDHOG BRANCH RESURF 08 PO 20140428 1.66 110,000 95,700
5328 5 00000 NUBBINS RIDGE RESURF 08 PO 20140428 3.54 250,000 217,500
8328 18 2 00000 PETTRY ROAD RESURF 08 PO 20140428 0.73 85,000 73,950
8328 19 5 00000 CAMP CREEK ROAD RESURF 08 PO 20140428 1.73 215,000 187,050
S328 44 6 00000 WHITE OAK CREEK + RESURF 08 PO 20140428 3.87 390,000 339,300
5332 8 26200 MONCOVE LAKE ROAD RESURF 08 PO 20140428 3.02 760,000 661,200
S333 15 00400 NEW HOPE ROAD RESURF 08 PO 20140328 1.90 250,000 217,500
8334 4 35400 LITTLE BEAVER ROAD RESURF 08 PO 20140428 1.20 220,000 191,400
S341 111 00000 CLEAR CREEK CROSSI RESURF 08 PO 20140428 3.10 275,000 239,250
§341 328 22600 LAKE STEPHENS ROAD RESURF 08 PO 20140428 2.60 275,000 239,250
8341 6 54800 SOUTH SAND BRANCH RESURF 08 PO 20140428 1.45 100,000 87,000



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

REP. NO. SASLETDA-DO4 PG. B8

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM 11:36 Tuesday, February 4, 2014

PROGRAM DETAIL

CONST
ADV/ TOTAL 55558

BCT/ CN CN AUTH CONST LESS 13%

PROGRAM  SCHED PROJECT NUMEBER ST/BR/ROAD NAME TYPE WORK CD BY DATE MILES 5555 E&C
PO PAVING SCHEDULED 8341 31 56500 ELLISON RIDGE ROAD RESURF 08 PO 20140428 1,65 157,500 137,025
9344 21 00000 JOHNSON CREEK ROAD RESURF 08 PO 20140628 2.66 240,000 208,800

5344 48 00000 OTTO ROAD RESURFAC RESURF 08 PO 20140628 1.73 175,000 152,250

8345 12 1 06000 BROOMSTRAW ROAD + RESURF 08 PO 20140428  2.44 296,000 257,520

8345 14 00000 ZION MTN. ROAD RESURF 08 PO 20140428  1.30 215,000 187,050

8350 35 37100 TWELVE POLE CREEK RESURF 08 PO 20140628  5.99 795,000 691,650

8351 38 00000 EXCELSIOR RCAD + 1 RESURF 08 PO 20140628 0.71 100,000 87,000

8351 46 00100 LOWER WILLIAMS RIV RESURF 08 PO 20140628 0.55 85,000 73,950

8351 48 01400 CRANBERRY RIDGE RO RESURF 0B PO 20140628 2.20 335,000 291,450

S$354 5010 00000 GRANT HILL RESURFA RESURF 08 PO 20140628 1.51 120,000 104,400

8355 10 3 33200 BIG HUFF CREEK RESURF 08 PO 20140428 1.75 185,000 160,950

$355 1023 00000 ALPOCA CAMP + 2 RESURF 08 PO 20140428 1.11 132,500 115,275

S699 XWAY 15 00 EXPRESSWAY SYS O/L RESURF(SETTLED AREAS 09 PO 20140703 5.00 400,000 348,000

U330 801 00000 LAUREL LAKE ACCESS PAVE 07 PO 20140228 0.18 40,000 34,800

PO PAVING SCHEDULED 83.14 10,740,000 9,343,800
PO PAVING 93.42 11,432,400 9,946,188
BRIDGE ACTUAL E327 12 LO061300 POTTER CREEK SLAB REPAIR BR 31 CT 20140129 0.05 507,800 441,786
8305 1 7 16800 DAUGHERTY BR REPL 31 CT 20140203 0.10 909,300 791,091

8307 7 6 49500 APPLE FARM BR REPL (16 X 150) 31 CT 20140108 0.02 989,300 860,691

5310 41 00100 THOMAS BUFORD PUGH REPL(31X700),DS 31 CT 20140122 0.14 14,032,000 12,207,840

§331 19 110900 LOWER PLEASANT BR C&P 40 CT 20140108 0.14 2,336,600 2,032,842

S334 2021 49700 TWENTYMILE CK BRID REPL BR 31 CT 20140108 0.05 908, 000 789,960

8341 321 13000 KNOB HILL OVERPASS REPAIR BR 43 CT 20140128 0.05 359,400 312,678

5352 MAIN 1 00 MAIN STREET BR REHAE PIERS 35 CT 20140102 0.00 103,900 90,393

BRIDGE ACTUAL 0.55 20,146,300 17,527,281
BRIDGE SCHEDULED $302 13 08100 N TENNESSEE AVE BR REPL BR 31 CT 20140228 0.01 696,600 606,042
8302 22 20900 MCCUBBINS FORD BR REPL BR (22°'X110’) D 31 CT 20140528 0.02 1,548,000 1,346,760

8303 3 9 00500 ORGAS BRIDGE BRIDGE 31 CT 20141128  0.03 1,305,000 1,135,350

8304 1 40200 ORLANDO ER REPL (21X92 SCBB) 31 CT 20140414 0.02 1,400,000 1,218,000

4305 22 60400 VETERANS MEM BR REP 35 CT 20141028 0.40 900,000 783,000

8306 1 136300 CATFISH MAN OF THE REPL 31 CT 20140628 0.01 500,000 435,000

8306 2511 00000 GIRL SCOUT BR REPL 31 CT 20140228 0.02 1,250,000 1,087,500

5306 29 85400 ANTIOCH BAPTIST CH REPL 31 CT 20140628 0.01 500,000 435,000

8306 64 64700 52 O/P REPAIR BDGE DAMAGE 43 CT 20140310 0.02 300,000 261,000

5306 106 07000 E HUNTINGTON BR & C&P BR & RABMPS 40 CT 20140528 0.72 2,572,000 2,237,640

8308 4 5 29500 PFC ABRAHAM G SAMS REPL 31 COT 20141128 0.06 2,710,400 2,358,048

§308 11 % 10000 DUNDON RD BR REPL (15 X 160) DS E 31 CT 20140225 0.10 1,404,000 1,221,480

8308 15 40200 DOG RUN BR REP{2) {20X50 SCBB) 31 CT 20140428 0.53 975,700 848,859



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

BRIDGE

act/
SCHED

SCHEDULED

PROJECT NUMBER

8309
5309
8310
8310
5311
8311
5312
5313
5314
5315
8316
8316
8316
5318
5318
5318
5319
5320
8320
5320
5320
5320
5320
5320
5320
5320
8321
3324
8324
3324
5324
3324
5324
8325
5325
3325
8328
85325
5325
5325
8326
5326
8326
8327
85328
5328
5328
5328

23 82000
23 151900
13 00200
41 66800
5 21500
33 10800
220 43800
1 92500
50 200300
30 00000
48 136500
220 150300
220 178500
77 1377400
77 1409200
77 1433200
27 00300
11 04600
21 7 25300
2124 11600
60 139900
64 575300
6477 12 00
79 19500
83 11300
11¢g 03500
19 220300
11 16700

2 7 00100
1642 01100
17 00500
52 1 99100
10251 00100
1714 00400
1979 06800
54 07500
70 00700
79 1387800
91 12400
CLARK 1 00
1 30300
74 185000
250 366900
66 29700
19 249900
20 5 00700
2020 01200
52 187600

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM
PROGRAM DETAIL

ST/BR/ROAD NAME

PIKE FORK ER
TARKILN RUN SLAB B
KANAWHA FALLS BR
LAUREL CREEK BR
WV 5 TANNER CREEK
STUMPTOWN BR

PANSY BR

BIG CLEAR CREEK
PLEASANTDALE BR
JENNINGS RANDOLPH
CLIFFORD HOLLOW ER
ANDERSCN RUN BR
MUDLICK RUN BR
MILL CREEK BR

CR 12/5 O/P

CR 11 o/P

BAKERTON RD BR
ALUM CREEK BRS
CLEARVIEW HEIGHTS
GUTHRIE ARCH BR
PATRICK STREET BR
CARTER BR - BROOKS
BIGLEY AVE I/C REH
MINK SHOALS I/C BR
BURNWELL TP OP BR
OAKWOOD 119 O/P BR
LCPL LARRY S HEATE
FOURPOLE CREEK EBR
BERWIND LOOP BR
LINKOUS PARK BR
NORTHFORK ARCH BR
RODERFIELD TRUSS B
NORTH RAILROAD ST
BASNETTVILLE LOW L
MERIDETH SPRINGS B
MILL FALL I-BEAM
WINFIELD BRIDGE
PRICKETTS CREEK BR
RACHEL RR O/P
CLARKSBURG ST EBR
BOGGS RUN BR #7
ADALINE BR
MARSHALL STREET BR
NAT TRUSS BR

WOLF CREEK BR
YON-PERALDO MEMORI
DUHRING ST PONY TR
TUNNEL O/P BR

TYPE WORK

REPL{28X40) ,EX LOC
REPL

REN BR

REPL BR (28 X 200),
REPL SUPER

REPL SUPER & MODIFY
REPL

REPL BR
REPL
REPAIR
DECK SEAL
REPL

REPL DECK
LMC O/L
LMC O/L
LMC O/L
REPL BR 28’ X 46°'
DISMANTLING
REPL{24X58 SCBB)
REP SW

LMC O/L, EXP JOINTS,

C&P, MISC REP
LMC o/L
CLEAN & PAINT
DECK REPL,
REPL SUPER
REPL

REPL

REPL

REPL

REPL

REPL (SCEB)
REPL (15X50 SCBB)US
REM BR, CONST RDWY
REPLACE

REPL STRUCTURE
REPAIR BR

REPL
REPL
REPL
REPL
REPL
REPL
REPL
REPL
REPL
LMC O/L

BR (24

BR DECK

DS
REPL BRS(2) {24X60 SC

INSTALL A

X 1207)

ADV/
AUTH
DATE

20141128
20140428
20141128
20141128
20140728
20141007
20140328
20141028
20140228
20140928
20140328
20140428
20140428
20140428
20140328
20140328
20140729
20140428
20140828
20140926
20140228
20140828
20140928
20140328
20140528
20141028
20140828
20141128
20141128
20140328
20140628
20141228
20140328
20140528
20140128
20140628
20140828
20140328
20140528
20140428
20140528
20140728
20140828
20140328
20140428
20140828
20141028
20140228

REP. NO. SASLETDA-DO04

11:36 Tuesday,

MILES

0.02

TOTAL
CONST
$988

1,183,700
1,184,000
10,805,000
2,738,000
820,000
1,000,000
1,615,800
580, 000
3,453,000
500,000
100,000
1,700,400
1,569,600
630,000
275,000
400,000
956, 000
1,000,000
110, 000
550, 000
90,400
17,400,000
17,500,000
633,275
200,000
500,000
1,200,000
475,000
500,000
520,200
763,200
1,003,520
310,000
400,000
250,000
350,000
400,000
500,000
450,000
1,569,900
800,000
2,250,000
1,200,000
715, 000
575,000
2,380,000
1,717,000
500,000

PG.

CONST
55555
LESS 13%
E&C

1,029,819
1,030,080
9,400,350
2,382,060

713,400
870,000
1,405,746
504,600
3,004,110
435,000
87,000
1,479,348
1,365,552
548,100
239,250
348,000
831,720
870,000
95,700
478,500
78,648
15,138,000
15,225,000
550,949
174,000
435,000
1,044,000
413,250
435,000
452,574
663,984
873,062
269,700
348,000
217,500
304,500
348,000
435,000
391,500
1,365,813
696,000
1,957,500
1,044,000
622,050
500,250
2,070,600
1,493,790
435,000

9

February 4, 2014



WV DEPT OF TRANSPORTATICN
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

BRIDGE

ACT/
SCHED

SCHEDULED

PROJECT NUMBER

8328
S328
5329
8330
8330
8331
8331
5331
8331
5331
8331
5331
8331
8332
8332
5333
8333
5334
8335
8335
3335
5335
3335
5335
8336
5336
5336
5339
S341
5341
8341
5342
5342
5342
5342
5342
5343
5343
5344
5344
5346
5346
5347
8348
5349
5350
8350
5350

BLUE
104
11

5
5

3

3

1 00
19300
79700
146100
147300
260100
Q0500
62800
06700
05500
24200
06500
8 00
01700
gol1o00
56500
149000
103000
131900
12606
12608
1 00
00600
00100
54800
335500
441100
154000
1230300
1236000
1236100
00200
140100
150200
191200
233600
02200
01100
923900
18100
00300
00200
1 00
101100
171300
05600
60100
11700

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM
PROGRAM DETAIL

ST/BR/ROAD NAME

MARTIN L KING JR M
BRICK STREET BRIDG
BURLINGTON MILL CR
BIG ROCK BR

KIRK THRU TRUSS
CASSVILLE ARCH BR
WADESTOWN W-BEAM B
HONEY RUN W BEAM B
ARNETTSVILLE ARCH
MORRIS BUILDERS BR
EVERETTVILLE BR
CARNEGIE AVE BR
HARTMAN RUN BR
COOKS FORT BR
VIRGINIA LI BR
SLEEPY CREEK ARCH
DUCKWALL BR
LYONSVILLE RD

BEAR ROCK BR

I-70 BR @ FULTON W
MT DECHANTAL BR WB
SCHENK BRIDGE
WHEELING SUSPENSIO
AETNAVILLE BRIDGE
ONEGO BRIDGE
FRIENDS RUN BR
BRANDYWINE BR
PRESTON CO VETERAN
MAJOR JEFF L DAVIS
US 19 CONNECTOR BR
EB & WB US 19 CONN
SHAVERS FORK ARCH
BEMIS TRUSS BR
HAMILTON CABIN BR
RAFE RUN BR

WM CURRENCE MEMORI
OTTERSLIDE TRUSS B
NUTTER FARM BR
ROCKSDALE BR
HORSE RUN RD
BRIDGE STREET BR
FLEMINGTON GIRDER
NAT'L YOUTH SCIENC
CENTERVILLE BR
ALEXANDER ARCH BR
WHITES CREEK CONCR
CROCKET CONCRETE G
EFFIE COMPOSITE BR

TYPE WORK

REPL BR (2B' X 147°)
SUPER/SUBSTRUCTURE R
REPL

REPL

REPL

REPL BR (30X75) EX-L
REPL({24X60 SCBB)
REPL({27X60 SCBB)
BRIDGE

REPL 2 BRIDGES

REPL

LMC O/L

REPL

REPL BR 22 X 150 UP
REPL

REPL(30X250 CSPG)
REP{22X180) US EX LO
REPL

REPL

REPL

REN

REPL SUPERSTRUCTURE
PAINT, LIGHTING

DEMOL BR

REPLACE BR

REPL

REPL {37 X 195}

REPL JOINTS

REPL DRAINAGE TROUGH
REPL JOINTS & SEAL
CLEAN & PAINT

REPL

REPL

REPL

REPL{34X40} ,EX LOC
CLEAN & PAINT

REPL BR (15'X130’) U

CONST I/S, DEMO BR
REPL

REPL (24X90)

REPL

REP STRUCTURE 50°' D/
CONST BR
REPL({30X220}, EX LOC
REPL(22X135) EX LOC
REPL

REPL

REPL(24X38 SCBB)

apv/
AUTH
DATE

20140428
20140628
20141128
20141106
20141106
20140328
20140728
20140428
20141128
20140728
20140828
20140928
20140228
20140628
20140328
20141128
20141128
20140528
20141028
20141028
20141128
20140328
20140528
20141028
20141028
20140228
20140728
20140428
20140328
20140328
20140728
20141228
20140828
20141128
203140328
20140628
20141128
20140328
20141228
20141128
20140728
20140528
20140402
201412238
20140428
20140628
20140628
20140628

REP. NO. SASLETDA-DO4

BG.

10

11:36 Tuesday, February 4, 2014

MILES

=l sRol=FolloN=Rol-RolofoRoRooloaRalaleNelelee}ejojloeNooRooRolofoefoilefolelolejloleo}els]
[
tn

TOTAL
CCONST

$55%

4,656,000
700,000
2,000,000
1,745,000
1,980,000
1,630,000
400,000
400,000
1,200,000
1,125,000
500,000
1,000,000
3,585,500
1,742,000
1,768,400
3,000,000
1,919,000
560,000
825,000
8,415, 000
4,014,000
550,000
8,000,000
800,000
2,500,000
1,500,000
3,540,500
260,000
350,000
355,000
570,000
1,901,000
1,750,000
1,381,989
1,243,000
175, 000
1,331,000
1,401,000
1,615,000
400,000
5,567,000
400,000
1,339,000
2,382,106
1,787,000
500,000
500,000
500,000

CONST
$5855
LESS 13%
E&C

4,050,720
609,000
1,740,000
1,518,150
1,722,600
1,418,100
348,000
348,000
1,044,000
978, 750
435,000
870,000
3,119,385
1,515,540
1,538,508
2,610,000
1,669,530
487,200
717,750
7,321,050
3,492,180
478,500
6,960,000
696,000
2,175,000
1,305,000
3,080,235
226,200
304,500
308,850
495, 900
1,653,870
1,522,500
1,202,330
1,081,410
152,250
1,157,970
1,218,870
1,405,050
348, 000
4,843,290
348,000
1,164,930
2,072,432
1,554,690
435,000
435,000
435,000



ACT/
PROGRAM SCHED
BRIDGE SCHEDULED
BRIDGE SCHEDULED
BRIDGE

GUARDRAIL SCHEDULED

GUARDRAIL SCHEDULED
GUARDRATIL

SLIDES ACTUAL
SLIDES ACTUAL
SLIDES SCHEDULED

WV DEPT CF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROJECT NUMBER

S350
5351
5354
8354
5354
8354
5355
8355
U305
U320
U354
X303

U320
U330
U335

E344
5312
5322
5329
5329
3330
8338
8342
5344
8350

E309
E317
E322
E322
E322

3741 00200
82 66500

7 38000
42 46000
50 34300
68 171100

5 00400
16 283700

1 00000
2547 00000
77 1867700
1711 00000
77 1031100
52 305400
23 09400

518L061300
28 7 03100

3 34800
46 91700
46 4 30300
65 127300
219 242500
46 5 05600
14 52200
5243 01100
11 B0Oe60B0O

7 6B060800

6 HO021200
15 Wo040700
44 H021200

CALENDAR YEAR 2014 PROQJECTS ADV/AUTH BY PROGRAM
FROGRAM DETAIL

ST/BR/ROARD NAME

SPUNKY THRU TRUSS
BIRCH RVR W-BEAM B
WALKER CULVERT
CHESTERVILLE S5 BR
WINANS ARCH CULVER
JULIANA ST BER
MILAM ARCH BRIDGE
ALLEN JUNCTION ARC
HARMCN CK RD
DUNBAR TOLL BR SW
WILLIAMSTOWN - MAR
MADISON RR O/P BR

INTERSTATE 77 GDRL
KING COAL GUARDRAI
OHIO CR 22 GUARDRA

BOGGS FORK SLIP RE
JORDAN RUN RD #2
CARROLL SLIDE
BERYL RD #4, #5
GREEN MOUNTAIN RD
AJAX SLIDE
EDRAY-SLATY FORK R
TROUT RUN RD
BILLINGS SPENCER R
CRAIG ROAD MP 0.11

SAM CAVIN SLIDE

OLD MARSHVILLE RCA
BEAR CREEK ROAD SL
BIG UGLY CR RD SLI
PARSNER-STINSON RO

TYPE WORK

DEMC OF 3 BRIDGES

REPL BR EXISTING LOC

REPL STRUCTURE

REPL (24X30)

REN; ADD LF TN LN &
CLEAN & PAINT

REPL BRIDGE (SCBB}
REPL

INST LEFT TURN

MOD SW

INSTALL LIGHTING

CONST NEW BR UP STR

INSTAL GDRL
INSTALL GDRL
INST GDRL

REPATR SLIP

CORR SLIDE(PILING)
8 & 8 REPAIR

CORR SLIDE(PILING)
CORR SLIDE(PILING)
INSTALL PILE WALL
CORR SLIDE(PILING)
CORR SLIDE{PILING)
REFR SLIP

8 & 5 REPAIR

CORR 90
CORR 50
INSTALL
INSTALL
INSTALL

PILING WALL
PILING WALL
PILING WALL

LF SLIDE W/P
LF SLIDE W/R

17
17
17
17
17

ADV/
AUTH
DATE

20140628
20140528
20140328
20140328
20140428
20140628
20140628
20140428
20140528
20140928
20140428
20140428

20140728
20140328
20140428

20140122
20140129
20140108
20140129
20140108
20140108
20140203
20140108
20140129
20140109

20140128
20140228
20140628
20140228
20140428

REP. NO. SASLETDA-DO4

11:36 Tuesday,

MILES

0.01
0.01
0.13
0.10
0.02
0.23
0.01
0.03
0.01
0.36
0.50
0.12
13.63
14,18

4.00
9.60
5.63
l19.23
19.23

0.02
0.05

0.01
0.01
0.03
0.03
0.02

TOTAL
CONST
$%58

150,000
1,288,000
450,000
500,000
1,000,000
800,000
325,000
1,390,000
200,000
250, 000
800,000
3,768,000
199,069,190
219,215,490

640,000
325,000
81,500

1,046,500
1,046,500

94,600
399,700
200,100
399,500
550,000
240,100
198, 000
169, 900
179,400
241,300

2,672,600

90,000
85,000
217,085
137,000
257,299

PG. 11

February 4, 2014

CONST
$958%
LESS 13%
E&C

130,500
1,120,560
391,500
435,000
870,000
696,000
282,750
1,209,300
174,000
217,500
696,000
3,278,160
173,190,195
190,717,476

556,800
282,750
70,905

910,455
910,455

82,302
347,739
174,087
347,565
478,500
208,887
172,260
147,813
156,078
209,931

2,325,162

78,300
73, 950
188, 864
119,190
223,850



WV DEPT OF TRANSPORTATICN
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

SLIDES

SLIDES
SLIDES

ACT/
SCHED

SCHEDULED

SCHEDULED

PROJECT NUMBER

E325 42
E344 34
E344 42
E350 152
E355 14
5306 25
5310 60
5311 5
5311 5
5312 28 7
5312 28 7
8313 63
5318 33
5318 62
8320 21
8322 8
5322 40
8326 21
5326 21
8329 50
8331 100
5335 41
5337 2
5338 26
8338 66
5339 72
5340 139
5340 19
5340 27
5340 34
5340 50
5341 3
5342 5 7
5342 22
5342 219
5345 14
8346 9 7
5346 76
S350 5243
5352 7
5352 20
5353 14
5354 892

BO60800
LO61300
L0O6130Q0
H021200
G061001
41300
354200
92300
220800
02500
03200
16600
148800
08800
00000
26700
77800
140800
195500
125000
12800
11000
151800
29000
126500
196700
35700
70400
23000
24700
104200
00100
05700
162000
02000
15000
11100
17000
07100
72600
193900
123200
01500

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM
PROGRAM DETAIL

ST/BR/ROAD NAME

BROWNS RUN SLIDE
RIVER ROAD SLIP RE
STRINGTOWN SLIP RE
MOSES FORK MOUNTAI
BRIER CR RD SLIP #
EAST MUD RIVER RD
HILTON VILLAGE-LOO
GLENVILLE-GRANTSVI
GLENVILLE-BURNSVIL
JORDAN RUN RD #1
JORDAN RUN RD
ALDERSON-FORT SPRI
RIPLEY TO FROZENCA
MT. ALTO - LETART
ORCHARD MANOR SLID
COAL RIVER ROAD SL
SUGAR TREE RD
ROBERTS RIDGE RD
ROBERTS RIDGE RD
NORTHWESTERN TURNP
GRANVILLE - BERTHA
DALLAS PIKE ROAD S
GRAPE ISLAND-SISTE
BOGGS RUN SLIDE
CASS ROCKFALL
CHEAT RIVER ROAD
HURRICANE CRK RD #
HURRICANE CRK RD #
HEIZER CREEK RD
HAMLIN SLIDE
SYCAMORE ROAD SLID
COAL RIVER ROAD SL
ISNER CREEK SLIDE
GLADY SLIDE

MACE MOUNTAIN SLID
ZION MOUNTAIN ROAD
SCAB HOLLOW RD
FLEMINGTON ROAD
CRATG ROAD MP 0.71
CHILDS SLIP REPAIR
READER SLIP REPAIR
ELIZABETH - COURTN
BIRD RIDGE-SCOTT R

TYPE WCRK

CORR 40 LF SLIDE W/P

SLIP REPAIR

REPAIR SLIP
INSTALL PILING WALL
CORR SLIP (PILING)
CCRRECT SLIDE

REFR SLIP

REPR SLIP

REFR SLIP

CORR SLIDE(PILING)
CCRR SLIDE (PILING}
REPATR SLIP

REPR SLIP

REFAIR SLIP
CORRECT SLIDE
CCRRECT SLIDE

CORR SLIDE (PILING)
CORR SLIDE (PILING)
CCRR SLIDE({PILING)
SLIDE REPAIR
CORRECT SLIDE

5/8 REPR

CORR SLIDE(PILING)
REPR SLIP

CORR SLIDE (EXCAVATE
CORR SLIDE (PILING)
CORRECT SLIDE
CORRECT SLIDE

CORR SLIDES (2) (PILIN

REPAIR SLIDE
REPAIR

REPAIR SLIP

REPR SLIP

REPR SLIP

REPR SLIP

REPR SLIP

CORR SLIDE (PILING)
CORR SLIDE (PILING}
S & S REPAIR

5/8 REPR

SLIP REPAIR
REPAIR SLIP

CORR SLIDE (PILING)

ADV/
AUTH
DATE

20140328
20140428
20140428
20140428
20140228
20140728
20140328
20140228
20140228
20140902
20140928
20140828
20140228
20140228
20140328
20140528
20140928
20140528
20140328
20140328
20140428
20140928
20141128
20140228
20141128
20140728
20140428
20140428
20140128
20140628
20140328
20140728
20140228
20140228
20140528
20140328
20140428
20140428
20140428
20141028
20140628
20140228
20140928

REP. NO. SASLETDA-D0O4 PG. 12

11:36 Tuesday,

MILES

OO0 0OOOoO00O000C0O00OROOLOCONOODODOCOO0000TO000O00O00O00O0

TOTAL
CONST
CEEES

40,000
256,299
199,400
304,000

50,000
450,000
880,000
120,900
144,300
395,000
395,000
210,000
200,000
176,500
900,000
850,000
150,000
214,000
200,000
200,000
200,000
000,000
850,000
125,000
390,000
300,000
375,000
360,000
487,500
600,000
300,000
200,000
250,600
175,000
161, 700
250,000
50,000
400,000

92, 000
100,000
215,000
146,500
100,000

15,249,483

17,922,083

[

February 4, 2014

CONST
$9555
LESS 13%
E&C

14,800
222,980
173,478
264,480

43,500
391,500
765,600
105,183
125,541
343,650
343,650
182,700
174,000
153,555
783,000
739,500
130,500
186,180
174,000
174,000
174,000
870,000
739,500
108,750
339,300
261,000
326,250
313,200
424,125
522,000
261,000
174,000
217,500
152,250
140,679
217,500

43,500
348,000

80,040
957,000
187,050
127,455

87,000

13,267,050
15,592,212



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

OTHER

OTHER

ACT/
SCHED

ACTUAL

SCHEDULED

PRCJECT NUMBER

8322
8323
5381
5382
5383
5384
5385
5386
5387
5388
5389
8390
U304
U326
U331l

E317
E317
BE317
E331
E343
G399
5301
9302
5302
5303
5304
5304
5306
8315
8315
5317
5317
83139
5319
8320
5320
5320
5320
5320
5320

53 74700
10 336800
STRIP 14 00
STRIP 14 00O
STRIP 14 00
STRIP 14 00
STRIP 14 00
STRIP 14 00
STRIP 14 00
STRIP 14 00
STRIP 14 00
STRIP 14 00
1822 19600
2 155600
GRANV 1 02
8 1B060800

15 4B060800
24 5B060BOO

TREE 120900
1612H021200
PFP 1 00
250 172400
9 104300
219 12100
3 16500
5 37500
79 492900
64 61600
2 8 02002
507 11600
6 00000
53 06402
17 4 00000
340 41600
3 3 04000
64 4 02800
6477 14 00
SIGNA 1 o00
119 162800
622 29402

CALENDAR YEAR 2014 PRQJECTS ADV/AUTH BY PROGRAM
PROGRAM DETAIL

ST/BR/ROAD NAME

MCCORKLE RD

WV 10 @ US 119 SIG
ROADWAY STRIPING
ROADWAY STRIPING
ROADWAY STRIPING
ROADWAY STRIPING
ROADWAY STRIPING
ROADWAY STRIPING
ROADWAY STRIPING
ROADWAY STRIPING
ROADWAY STRIPING
ROADWAY STRIPING
FLATWOODS CENTER T
WILLIAMS ENERGY TR
GRANVILLE MATN ST

LONG RUN RET WALL
VINE STREET RET WA
JACK RUN RET WALL
OPEKISKA RD + 26
HULDERMAN RIDGE LO
PPP R&G FACILITIES
PHILIPPI COVERED B
ROCS SIGNAL MODIFI
SHORT RD +1

HEWETT CREEK ROAD
BURNSVILLE I/C LIG
SERVIA REST AREA
I-64 DRAINAGE

TICE LANDSLIDE CLA
COVE ROAD LTL IN &
LUMBERPORT SCHOOL
LAKE FLOYD UTILITY
RACE TRACK RD
CHARLES TOWN BYFAS
HIGH STREET DRAINA
WASHINGTON STREET
I-64/1-77 EXIT 97
CHEYLAN BRIDGE SIG
CANTLEY DR LIGHTIN
BIG TYLER RD

TYPE WORK

WIDEN
RENO
INST
INST
INST
INST
INST
INST
INST
INST
INST
INST
CONST LANE

INSTALL TRAFFIC SIGN
CONST SW(8)

TRAFFIC SIGNAL
MARK { PAINT
MARK (PAINT
MAREK { PAINT
MARK (PATNT
MARK (PATNT
MARK { PAINT
MARK { PATNT
MARK { PAINT
MARK { PAINT
MARK { PAINT

INST 150 LF RET WALL
INST 75 LF RET WALL
INST RET WALL

DEBRI& REMOVAL
REPLACE WITH CONCRE
CONST BLDG

REPL TIMBERS,SIDING,
RENOVATE TRAFFIC SIG
WID,IMPR I/S,CENTER
REBUILD SHLDR

REN LIGHTING

CONST RESTROOMS,REN
REMOVE STANDING WTR
DEMO HOUSE

INST TRAF¥ SIG
WID-DR-SW
REESTABLISH SEWER LI
WID RD

INST SIGNS

PIPE WORK

WATER DRAINAGE
SAFETY IMPROVEMENTS
RENOVATE SIGNALS

REN LIGHTING

AQU R/W, DEMO BLDG

ADV/
AUTH
DATE

20140108
20140108
20140122
20140122
20140122
20140122
20140113
20140122
20140113
20140113
20140113
20140113
20140129
20140108
20140122

20140228
20140228
20140228
20140228
20140528
20141228
20140428
20140228
20140428
20140417
20141128
20140328
20140328
20140528
20140428
20140928
20140228
20140428
20140428
20140528
20140328
20140728
20140328
20140928
20140328

REP. NO. SASLETDA-DO0O4 PG. 13

11:36 Tuesday,

MILES

0.23
0.04
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.19

0.01

0.01
103.96

0.00

(ol Relelele el leNe e NNl
o]
[=]

TOTAL
CONST

$558

607,700
253,200
1,165,700
1,211,800
1,100,300
1,449,400
1,320,400
950,000
1,117,200
975,300
1,141,000
1,243,100
201,600
187,700
250,000

13,174,400

100,000
75,000
75,000

272,000
152,451
26,500,000
750,000
189,800
790,000
270,000
800,000
6,600,000
70,000
45,000
250,000
550,000
125,900
375,000
650,000
105,000
255,000
2,500,000
450,000
750,000
25,000

February 4, 2014

CONST
$5598
LESS 13%
E&C

528,699
220,284
1,014,159
1,054,266
957,261
1,260,978
1,148,748
826,500
971, 964
848,511
992,670
1,081,497
175,392
163,299
217,500

11,461,728

87,000
65,250
65,250
236,640
132,632
23,055, 000
652,500
165,126
687,300
234,900
696,000
5,742,000
60,900
39,150
217,500
478,500
109,533
326,250
565,500
91,350
221,850
2,175,000
391,500
652,500
21,750



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

OTHER

ACT/
SCHED

SCHEDULED

PROJECT NUMBER

5320
5322
5322
5324
5326
8331
5334
8335
5335
8335
5340
85340
5340
5341
8342
5345
8350
5350
5381
5382
9383
5384
5385
5386
5386
5387
S3s8
5389
5390
53989
5399
T699
u3oz
U302
U3oz
U3oe
U306
U3oe
U306
U309
U311
U313
U313
U3la
U3le
U317
u3l7
U319

817

5
10
161

2

7
1969
70
70
250
64
64
64
64
219
21 1
6013
152

09500
25500
278100
50000
145000
333000
03300
00300
50000
09400
345000
346000
440400
1299100
254000
11500

00000

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM
FROGRAM DETAIL

ST/BR/ROAD NAME

WV 817 DRAINAGE
GARRETT BEND RCAD
LINCOLN CHURCH OF
MID-VOL WV 161 REL
WV 2 & CR 2/17 CU
WV 7, UPGRADE SIDE
MERCHANT WALK INTE
I-70 RDWY LIGHT RE
I- 70 ROADWAY LIGH
I-470 - 18TH ST JT
HURRICANE REST ARE
HURRICANE REST ARE
NITRO I/C DRAINAGE
GLADE CREEK - BRAG
QUICK CURVE RELOCA
SEMINCLE RD
GRANDVIEW GARDENS
WV 152 DRAINAGE PI
1 RECALL STRIPIN
2 RECALL STRIPIN
3 RECALL STRIPIN
4 RECALL STRIPIN
S RECALL STRIPIN
6 RECALL STRIPIN
S 250/WV 7 HFST
D-7 RECALL STRIPIN
D-8 RECALL STRIPIN
D-9% RECALL STRIPIN
D-10 RECALL STRIPI
INTERSTATE STRIPIN
APD COR STRIPING
TRAVEL TIME INITIA
WV 9 @ STATE/VARIF
CR 45/5 LEFT TURN
I-81 WIDENING

US 60 LEFT TURN LA
EAST PEA RIDGE
HUNTINGTON AREA RD
EAST HUNTINGTON SI
US 50 / WV 18 TRAF
GLENVILLE RCUNDABO
DOWNTOWN LEWISBURG
US 219 SIGNAL SYST
HAMPSHIRE (O HIGH
US 220 PASSING LAN
SHEETZ DEVELOPMENT
SOUTH CHESTNUT STR
CITIZENSWAY INTERS

b
D
b
b
3]
D
o

TYPE WORK

REPL

INSTALL

REPL DRAINAGE
RELOCATE RD

REPL CULVERT
IMPROVEMENTS
RECCNSTRUCT RDWAY
REN RDWY LIGHT
RENCVATE LIGHTING
CONC JOINT REP

CONST RESTROOMS, REN
CONST RESTROOMS, REN
DR REP

JOINT REPAIR DIAMOND
CURVE RELOC,GRADE,DR
RELCC I/S

INSTALL PILE WALL
CUL & PIPE

PAVEMENT MARKINGS {PA
PAVEMENT MARKINGS (PA

PAVEMENT
PAVEMENT
PAVEMENT
PAVEMENT
HFST

PAVEMENT
PAVEMENT
PAVEMENT
PAVEMENT

MARKINGS {PA
MARKINGS (PA
MARKINGS (PA
MARKINGS {PA

MARKINGS (PA
MARKINGS

MARKINGS (PA
MARKINGS (PA

STRIPING

STRIPING

INRIX DATA TMC INTEG
INSTALL TRAFFIC SIGN
CONST L. TN LN
WIDEN RDWY
CONST TURN LN
CONST TN LN, DR,
RDWY LIGHTING
RENOVATE TRAFFIC SIG
INSTALL TRAFFIC SIGN
CONST ROUNDABOUT
ADAPTIVE CONTRCL SYS
INSTALL TRAFFICE SIG
INST TRAF SIGNAL
CONST AUX LN

MODIFY EXISTING SIGN
WIDEN ROAD

CONST ROUNDABOUT

TRA

ADV/
AUTH
DATE

20140328
20140628
20140528
20140328
20140628
20140228
20140228
20140228
20140428
20140328
20141128
20141128
20140328
20140328
20140528
20140528
20140628
20140827
20140428
20140428
20140428
20140428
20140428
20140428
20140428
20140428
20140428
20140428
20140428
20141228
20141228
20140228
20140528
20140528
20141228
20141028
20140328
20141128
20141028
20140428
20141028
20140528
20140328
20140228
20140928
20140328
20140328
20140728

REP. NO. SASLETDA-DO04

11:36 Tuesday,
TOTAL

CONST

MILES 8538
0.07 250,000
0.01 224,000
0.02 600,000
1.04 1,344,000
0.01 525,000
6.60 180,000
0.09 200,000
0.00 5,670,200
9.00 4,000,000
0.99 2,961,250
0.00 3,000,000
0.00 3,000,000
5.94 1,000,000
2.62 900,600
0.40 1,500,000
0.23 1,120,000
0.01 200,000
0.07 625,000
0.00 92,115
0.00 92,115
Q.00 91,495
¢.00 135,630
0.00 124,355
0.00 106,895
0.30 218,000
0.00 91, 365
0.00 95,250
0.00 99, 845
0.00 137,995
0.00 5,948,756
0.00 5,145,500
0.00 750,000
0.40 375,000
0.20 350,000
1.55 7,750,000
0.14 300,000
0.08 567,500
0.00 1,800,000
0.00 1,200,000
0.01 540,000
0.02 500,000
0.07 125,000
0.82 200,000
0.02 219,000
1.50 1,872,000
0.01 40,000
0.42 2,000,000
0.01 400,000

PG.

CONST
55558
LESS 13%
E&C

217,500
194,880
522,000

1,169,280
456,750
156,600
174,000

5,803,074

3,480,000

2,576,288

2,610,000

2,610,000
870,000
783,522

1,305,000
974,400
174,000
543,750

80,140
80,140
79,601
117,998
108,189
92,999
189,660
79,488
82,868
86,865
120,056

326,250
304,500
6,742,500
261,000
493,725
1,566,000
1,044,000
469,800
435,000
108,750
174,000
190,530
1,628,640
34,800
1,740,000
348,000

14

February 4, 2014



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

PROGRAM

OTHER

ACT/
SCHED

SCHEDULED

PROJECT NUMBER

U320
U320
U320
U320
U320
U325
U328
U328
U328
U331
U3zl
U331
U331
U331
U331
U331
U331
U331
U331l
U335
U335
U335
U340
U340
U340
U340
U340
U341
U348
U348
U349
U349
U3s4
U354
U354
U354
U392
U399
U399
U398
U399
U399
X302
X306
X323
X330
X336
X339

67 1
68
79
881
100
113
705

68400
710600
574100
590000
950002
194400
60100
123100
53600
353500
147200
00000
00200
1533000
00000
10200
160004
06800
78500
26200
67000
58000
16010
190100
06500
413700
445300
144705
00000
Q03900
01200
247000
2529200
86900
110800
280500
00003
14 00
1 00
1 05
1 00
1 0o
00003
00000
00000
00000
109600
000090

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM
PROGRAM DETAIL

8T/BR/ROAD NAME

CR 21 @ CR 29 SIGN
JEFFERSON LIGHTING
FORT HILL - KANAWH
BIGLEY AVE I/C WB
KANAWHA TURNPIKE -
US 250 TWLTL
EXTEND RIGHT TURN
PRINCETON SHEETZ 8
HFST US 460

Wv 7 / CR 857

US 19 @ CR 19/24 I
WEST RUN RD
I-68/I-79 INTERCHA
I-79 1I/C
MON/FAYETTE PARK &
I/8 WV 100 & DENTS
AIRPORT RD - EASTO
PATTESON DR +1

CR 857/CR 67 INTER
TUNNEL RIDGE PORTA
KRUGER ST

I-70 RDWY LIGHTING
WETLAND MITIGATION
WV 869-MASON CO 40
INTERSECTION FLASH
US35/I-64 I/C- NIT
WV 25 OP - 40TH ST
STANAFORD RD- INDU
BENS RUN IAR

BENS RUN IND PARK
BRUSHY FORK ROAD
S KANAWHA ST

WOOD WV 2 TWLTL
MINERAL WELLS-PETT
GIHON RD I/S IMPR
WILLIAMSTOWN ROUND
I-79 SIGNING REN
ADA TRAFFIC SIGNAL
D2 AND D3 LANE DEP
RWIS INSTALL
STATEWIDE SIGNAL U
HIGH MAST TOWER
TABLER STATICN ACC
SERVICE WIRE IAR
CHIEF LOGAN PAREK R
TUG VALLEY HS ACC
PENDLETON COUNTY Q
APPALACHIAN WOOD P

TYPE WORK

INST SIG

INST LIGHTING

HFST SUR TRT

INST NEW LN PATTERN,
UPGRADE RDWY LIGHTIN
CONST TWLTL

EXTEND WV RIGHT TN L
INST TRAF SIGN

HFST

1/8 IMPROVEMENT
WIDEN

WID

INST LIGHTING

CONST NEW I/C

CONST PARK & RIDE
I/S IMPR; TRN RADIUS
UPGR 4 LNS

ADD TN LNS

CONST TURN LN

WID

WID RD,ADD TN LN
INST LIGHTING
ENHANCE 2 WETLAND SI
UPGR 4 LN (P3 CANDID
INSTALL FLASHER
UPGR TO 6 LNS, CONST
HFST

RELOC TO 4 LN HWY
UPGR ACC RD

CONST NEW RD

WID RDWY

CONST CENTER LN
INSTALL LTL & CNST
CONST 4-LN

CONST RT LN, TRAF SIG
CONST ROUNDABOUT

REN SIGNING

ADA SIG UPGR

HFST; SIGNS; PVMNT M
INST WEATHER STATION
STATEWIDE SIGNAL UPG
RETROFIT WITH LED FI
GR,DR, PAVE

CONST NEW RD

NEW RD

CONST NEW RD & BR
BLAST QUARRY BY CONT
CONST ACESS RD

ADV/
AUTH
DATE

20140428
20140428
20140628
20140228
20140528
20140628
20140328
20140128
20140328
201408928
20140628
20140928
20140428
20140628
20140528
20140628
20141128
20140928
20140328
20140428
20140728
20140428
20140128
20140328
20140628
20141228
20140728
20140328
20140228
20140428
20140428
20140928
20140928
20140928
20140328
20140428
20140928
20140728
20140428
20140928
20140428
20140428
20140928
20140728
20140728
20140628
20140228
20140628

REP. NO. SASLETDA-DO4 PG.

15

11:36 Tuesday, February 4, 2014

MILES

0.01
2.38
0.40
1.00
3.00
0.56
0.02
0.01
0.04
0.02
0.08
1.86
0.40
1.10
0.15
.20
0.59
0.00
0.15
0.57
0.07
5.28
0.00
14.60
0.01
3.79
1.14
1.33
0.09
g.12
0.85
0.25
0.16
1.30¢
0.20
0.01
0.00
0.00
0.00
0.00
0.00
0.00
1.40
0.37
2.00
0.36
0.10
0.25

TOTAL
CONST

5558

175,000
1,690,000
1,148,300
130,000
2,500,000
1,100,000
46,000
269,800
260,000
1,000,000
750, 000
1,200,000
1,500,000
28,000,000
1,554,000
150, 000
14,000,000
760,300
450,000
1,470,000
850,000
3,222,200

100, 000

214,000,000

60,000
96,050,000
1,420,400
20,813, 000
373,500
573, 000
1,000,000
850, 000
900, 000
4,657,000
500,580
1,300,000
750, 000
350,000
1,600,000
685,000
1,000,000
1,500,000
4,540,240
800,000
10,050,000
2,289,000
55,800
225,000

CONST
35858
LESS 13%
E&C

152,250
1,470,300
999, 021
113,100
2,175,000
957, 000
40,020
234,726
226,200
870,000
652,500
1,044,000
1,305,000
24,360,000
1,351,980
130,500
12,180,000
661,461
391,500
1,278,200
739,500
2,803,314
87,000

186,180,000

52,200
83,563,500
1,235,748
18,107,310
324,945
498,510
870,000
739,500
783,000
4,051,590
435,505
1,131,000
652,500
304,500
1,392,000
595, 950
870,000
1,305,000
3,950,009
696,000
8,743,500
1,991,430
48,546
195,750



WV DEPT OF TRANSPORTATION
PROGRAM PLANNING AND ADMINISTRATION DIV

CALENDAR YEAR 2014 PROJECTS ADV/AUTH BY PROGRAM

PROGRAM DETAIL

acr/
PROGRAM SCHED PROJECT NUMBER ST/BR/ROAD NAME TYPE WORK
OTHER SCHEDULED X342 H 402102 KERENS - CR 219/3 COSNT NEW RDWY
X354 D 70012 CORRIDCR D, E + S SEEDING + MULCHING,
X354 1447 00400 CONLEY FABRICATICN CONST ACCESS RD
OTHER SCHEDULED

ADV/
CN CN AUTH
CD BY DATE MILES

01 CT 20140628 2.70
85 CT 20140628 ¢.00
01 CT 20140628 0.13

REP. NO. SASLETDA-D0O4 PG. 16

11:36 Tuesday,

TOTAL
CONST
$985

30,000,000
2,400,000
270,000
564,731,137
577,905,537

February 4, 2014

CONST
55558
LESS 13%
E&C

26,100,000
2,088,000
234,900
491,316,089
502,777,817

995,648, 931

866,214,570



