
5TH STREET BRIDGE
ESTIMATED PROJECT TIMELINE

May 16, 2017 - 5th St Ritter Park Bridge Project Public Scoping Meeting

2017 2018 2019 2020

Summer 2017
Environmental

Analysis

Spring 2017
Public & Agency 

Scoping –
WE ARE HERE

Late 2019
Construction 

Begins 
(see Note)

Late 2020
Estimated 

Completion Date

Notes:
All dates are subject to change.

Construction could begin after the 8th Street Bridge Replacement is 
completed. Bridge construction will be staged to minimize interruption 

to traffic, and to avoid the need for a detour.

Notes:
All dates are subject to change.

Construction could begin after the 8th Street Bridge Replacement is 
completed. Bridge construction will be staged to minimize interruption 

to traffic, and to avoid the need for a detour.

Summer 2018
Right-of-Way 

Activities Begin

Winter 2018
Approved 

Environmental 
Decision Document


