
8TH STREET BRIDGE
ESTIMATED PROJECT TIMELINE

May 16, 2017 - 5th St Ritter Park Bridge Project Public Scoping Meeting

2017 2018 2019

Summer 2017
Environmental

Analysis

Spring 2017
Public & Agency 

Scoping –
WE ARE HERE

Fall 2018
Construction 

Begins
(see Note)

End of 2019
Estimated 

Completion Date

Spring/Summer 
2018

Right-of-Way 
Activities Begin

Winter 2018
Approved 

Environmental 
Decision Document

Notes:
All dates are subject to change.

The bridge will be closed during construction. Motorists 
will be advised and detours will be clearly signed.

Notes:
All dates are subject to change.

The bridge will be closed during construction. Motorists 
will be advised and detours will be clearly signed.


