
STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) FFY 2014-2019

ADMINISTRATIVE ADJUSTMENTS

COUNTY F FY
FUNDING

OBLIGATION
DATE

PHASE PROJECT NAME TYPE OF WORK
STATE PROJ.

NUMBER

FEDERAL
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NUMBER
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FEDERAL 

DOLLAR
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D
IS
T
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G
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O
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CHANGE
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COST

PROJECT COMMENTS

($165,600)$554,400 $696,600STP0013060DS302 13 00081 00
N TENNESSEE AVE BR

CO013CONSTP3/28/2014

M
P
O

52014BERKELEY
REPL

ADJ 3 - 23% COST DECREASE (<$2M)

$0$15,000 $15,000CMAQ2013041DU302 PANTR 13 00
TRANSIT BUS BIKE RACK

NACONCMAQ6/28/2014

M
P
O

52014BERKELEY
INSTALL BIKE RACKS

ADJ 3 - MOVED PROJECT TO FFY 2014

$0$8,000 $10,000STP2009225DS302  BUR/KE 1  00
EAST BURKE STREET 
BRIDGE

NAROWSTP-OFF11/28/2014

M
P
O

52015BERKELEY
RENOVATE BRIDGE

ADJ 3 - MOVED PROJECT TO FFY 2015

$0$3,200,000 $4,000,000STP0051034DX302 51 00518 00
INWOOD BYPASS

WV051ROWSTP10/28/2014

M
P
O

52015BERKELEY
CONST RDWYS & UTILITIES

ADJ 3 - MOVED PROJECT TO FFY 2015

$0$400,000 $500,000STP2009226DS302  BUR/KE 1  00
EAST BURKE STREET 

BRIDGE
NACONSTP-OFF11/28/2015

M
P
O

52016BERKELEY
RENOVATE BRIDGE

ADJ 3 - MOVED PROJECT TO FFY 2016

$0$170,800 $213,500TEA2012611DU303 MADIS 1 00
MADISON MAIN ST 
STREETSCAPE 2012-29

NACONTAP1/28/201512015BOONE
CONST SW, CROSSWALKS

ADJ 3 - MOVED PROJECT TO FFY 2015

$499,000$1,039,000 $1,039,000HSIG0050328DU309 50 00824 00
US 50/WV 18 TRAFFIC 
LIGHT

US050CONHSIP3/28/201442014DODDRIDGE
INST TRAF SIG, LENGTHEN LT 
TURN LNS

ADJ 3 - 92% COST INCREASE (<$2M)

($156,474)$323,046 $403,807STHS0612007DS310 612 00135 00
LONG BRANCH-DOTHAN 

RD (SPLIT FUNDED)
WV612CONSTP3/28/2014

M
P
O

92014FAYETTE
RESURF

ADJ 3 - REVISED NAME & FUNDING

$0$176,034 $195,593STHS0612007DS310 612 00135 00
LONG BRANCH-DOTHAN 

RD (SPLIT FUNDED)
WV612CONHSIP3/28/2014

M
P
O

92014FAYETTE
RESURF

ADJ 3 - REVISED NAME & FUNDING

$0$28,000 $35,000STP0060290DS310 60 04475 00
MAYWOOD-RAINELLE RD 
SLIP

US060ENGSTP1/23/2014

M
P
O

92014FAYETTE
REP SLIDE

ADJ 3 - REVISED NAME & FUNDING

$0$600,000 $750,000STP0060291DS310 60 04475 00
MAYWOOD-RAINELLE RD 
SLIP

US060CONSTP11/28/2014

M
P
O

92015FAYETTE
REP SLIDE

ADJ 3 - REVISED NAME & FUNDING

($1,180,400)$250,000 $312,500FH0141001DS313 14/1 00080 00
SHERWOOD LAKE RD 

(SPLIT FUNDED)
CO014/01CONDF3/28/201492014GREENBRIER

RESURF

ADJ 3 - REVISED FUNDING

($250,000)$1,180,400 $1,475,500FH0141001DS313 14/1 00080 00
SHERWOOD LAKE RD 

(SPLIT FUNDED)
CO014/01CONSTP3/28/201492014GREENBRIER

RESURF

ADJ 3 - REVISED FUNDING
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$0$85,000 $85,000SRTS2012657DU313 RAINE 5 00
RAINELLE ELEMENTARY 

SCHOOL, SUMAC LANE 
NACONTAP1/28/201592015GREENBRIER

CONST SW, CROSSWALKS, 

SIGNS

ADJ 3 - MOVED PROJECT TO FFY 2015

($1,798,600)$963,800 $1,208,300STP0050233DS314 50 02003 00
PLEASANTDALE BR

US050CONSTP3/28/2014

G

52014HAMPSHIRE
REPL

ADJ 3 - 65% COST DECREASE (<$2M)

$0$3,330,000 $3,700,000NHPP0773447DS318 77 13250 00
FAIRPLAIN-RIPLEY RD

I077CONNHPP12/28/201432015JACKSON
RESURF

ADJ 3 - MOVED PROJECT TO FFY 2015

$0$567,000 $630,000NHPP0773424DS318 77 13774 00
MILL CREEK BR

I077CONNHPP3/28/201632016JACKSON
LMC O/L

ADJ 3 - MOVED PROJECT TO FFY 2016

($26,008)$515,592 $644,490NHHS016253DS324 16 02684 00
RIVERSIDE DR-WV 16 

(SPLIT FUND)
WV016CONNHPP12/28/2014102015MCDOWELL

RESURF (1.5" HMA)

ADJ 3 - MOVED PROJECT TO FFY 2015

$0$29,259 $32,510NHHS016253DS324 16 02684 00
RIVERSIDE DR-WV 16 
(SPLIT FUND)

WV016CONHSIP12/28/2014102015MCDOWELL
RESURF (1.5" HMA)

ADJ 3 - MOVED PROJECT TO FFY 2015

$0$8,000 $10,000STP0035121DS330 3/5 00933 00
DINGESS TUNNEL

CO003/05ROWSTP2/28/2015

G

22015MINGO
REN

ADJ 3 - MOVED PROJECT TO FFY 2015

$0$2,832,400 $3,540,500STP0033269DS336 33 04411 00
BRANDYWINE BR

US033CONSTP1/28/2015

G

82015PENDLETON
REPL (36.5 X 195)

ADJ 3 - MOVED PROJECT TO FFY 2015

($3,681,800)$6,918,200 $8,647,750ACNH0019369U341 19 01447 05
STANAFORD RD - 

INDUSTRIAL DRIVE (AUTH 
US019CONNHPP3/28/2014

M
P
O

102014RALEIGH
RELOCATE TO 4 LANE HIGHWAY

ADJ 3 - REVISED FUNDING & 9.5% TOTAL COST INCREASE (<$2M)

($7,785,999)$2,814,001 $3,517,501ACNH0019369U341 19 01447 05
STANAFORD RD - 
INDUSTRIAL DRIVE (AUTH 

US019CONEARMARK / GRANT3/28/2014

M
P
O

102014RALEIGH
RELOCATE TO 4 LANE HIGHWAY

ADJ 3 - REVISED FUNDING & 9.5% TOTAL COST INCREASE (<$2M)

($3,681,801)$6,918,199 $8,647,749ACNH0019369U341 19 01447 05
STANAFORD RD - 
INDUSTRIAL DRIVE (AC 

US019CONNHPP10/28/2014

M
P
O

102015RALEIGH
RELOCATE TO 4 LANE HIGHWAY

ADJ 3 - REVISED FUNDING & 9.5% TOTAL COST INCREASE (<$2M)

$0$102,832 $128,540TEA2012643DU344 SPENC 1 04
SPENCER STREETSCAPE 

2012
NACONTAP6/28/201532015ROANE

CONST SW, LIGHTING, 

CROSSWALKS

ADJ 3 - MOVED PROJECT TO FFY 2015

$88,000$168,000 $210,000CMAQ0020276DU349 20 02470 00
S KANAWHA ST

WV020ROWCMAQ3/28/201472014UPSHUR
CONST CENTER LN

ADJ 3 - 110% COST INCREASE
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($17,600)$1,030,400 $1,288,000STP0082011DS351 82 00665 00
BIRCH RVR W-BEAM BR

WV082CONSTP10/28/2014

G

72015WEBSTER
REPL

ADJ 3 - MOVED PROJECT TO FFY 2015

$0$352,800 $441,000STP0020302DS352 20 00341 00
SMITHFIELD RD

WV020CONSTP12/28/201462015WETZEL
RESURF

ADJ 3 - MOVED PROJECT TO FFY 2015

$0$85,843 $107,304TEA2012645DU353 ELIZA 3 00
ELIZABETH SIDEWALKS 
2012

NACONTAP1/28/201532015WIRT
CONST SW

ADJ 3 - MOVED PROJECT TO FFY 2015

$0$400,464 $500,580CMAQ0014110DU354 14 01108 00
GIHON RD I/S IMPR

WV014CONCMAQ7/28/2014

M
P
O

32014WOOD
CONST RT LN,TRAF SIG 

UPGRADE

ADJ 3 - MOVED PROJECT TO FFY 2014

$160,646$3,725,600 $4,657,000STP0014113DU354 14 00869 00
MINERAL WELLS-

PETTYVILLE
WV014CONSTP12/28/2014

M
P
O

32015WOOD
CONST 4-LN

ADJ 3 - MOVED PROJECT TO FFY 2015 & 4.5% COST INCREASE

$0$8,000 $10,000NHPP0054???S355 54 00749 00
SLAB FORK BRIDGE 
OVERLAY

WV054ENGNHPP3/28/2014102014WYOMING
LMC OVERLAY

ADJ 3 - ADD PRIOR PHASE

$304,000$480,000 $600,000NHPP0054???S355 54 00749 00
SLAB FORK BRIDGE 
OVERLAY

WV054CONNHPP6/28/2014102014WYOMING
LMC OVERLAY

ADJ 3 - MOVED PROJECT UP TO FFY 2014, 172% COST INCREASE (<$2M)

($640,000)$0 $0NHST9999???A399 D30 14 00
3R MAJOR SLIDES-NHS

NA999CONNHPP7/28/2014992014STATEWIDE
COR SLIDE

ADJ 3 - REDUCED ALLOCATION

($1,254,034)$0 $0CMAQ2014???A399 CMAQM 14 00
ALLOCATION FOR 

MANDATORY CMAQ 
NA999CONCMAQ3/28/2014

M
P
O

992014STATEWIDE
CONGESTION MITIGATION AND 

AIR QUALITY WORK

ADJ 3 - REDUCED ALLOCATION

($1,125,000)$0 $0NHST9999???A399 E233A 14 00
CAT 3A MAJOR REPAIRS

NA999CONSTP3/28/2014992014STATEWIDE
MAJOR BR REPAIR

ADJ 3 - REDUCED ALLOCATION

($1,125,000)$0 $0NHST9999???A399 E233B 14 00
CAT 3B MINOR REPAIRS

NA999CONNHPP3/28/2014992014STATEWIDE
MAJOR BR REPAIR

ADJ 3 - REDUCED ALLOCATION

($817,000)$0 $0NHST9999???A399 E233B 14 00
CAT 3B MINOR REPAIRS

NA999CONSTP3/28/2014992014STATEWIDE
MINOR BR REPAIR

ADJ 3 - REDUCED ALLOCATION

$0$80,000 $80,000SB11WV008DU399 SPTSB 1 00
STAUNTON-PSBURG TP 

WAYFINDING
NACONEARMARK / GRANT6/28/2014

M
P
O

992014STATEWIDE
DES & CONST PKING & CONST 

SIGNS

ADJ 3 - MOVED PROJECT TO FFY 2014

Page 3 of  3ADJUSTMENT #3 Print Date: 3/4/2014




