

Summer 2011 Construction Projects on the West Virginia Turnpike

Report Prepared: March 7, 2011

PROJECT NAME	LOCATION	DIRECTION	MAY	JUN	JUL	AUG	SEP	OCT	NOV	COMMENTS
Beckley Paving Project	Milepost 43.2 to 47.8	Northbound								Night paving. One lane closed 6:00 pm to 6:00 am.
Pax Paving Project	Milepost 56.2 to 60.0	Southbound								Night paving. One lane closed 6:00 pm to 6:00 am.
Mill and Inlay Projects at Various Locations on the Turnpike	Milepost 8.9 to 12.0	Southbound								Night paving. One lane closed 6:00 pm to 6:00 am.
	Milepost 17.5 to 20.0	Southbound								
	Milepost 30.0 to 20.0	Southbound								
	Milepost 60.0 to 66.0	Southbound								
	Milepost 68.1 to 68.2	Southbound								
	Milepost 71.8 to 73.8	Southbound								
	Milepost 95.0 to 95.5	Southbound								
	Milepost 17 to 21.3	Northbound								
	Ramp A North Beckley	Southbound								
	Urettek Various Locations	Both								
Bridge Painting	Spot Painting MP. 10 to 95	Both								Day work. Short lane and shoulder closures at bridges.
Pavement Striping	Entire Turnpike	Both								Moving work operation. Lane closures in immediate work zone.
Full Depth Concrete Repairs	Various Locations	Both								Night/Day operations. Lane closures from 6:00 to 6:00
Beckley Paving Project, S/B	Milepost 48.0 to 42.0	Southbound								Night paving. One lane closed 6:00 pm to 6:00 am
Culvert Repair	Mileposts 48.8 and 59.9	Both								Periodic brief lane closures during daytime operations.
Bridge Deck Overlays	Milepost 89.6-NS- 83.4 -S-	Both								Night/Day work. Short lane and ramp closures at bridges.
Overlays In-House	7 Bridges MP.13.7 to 33.9	Both								Day work. Short lane and ramp closures at bridges.
Emergency Culvert Repair	Milepost 24.0	Southbound								Day work. No main line closures.
Culvert Repair	Milepost 19.5	Northbound								Day work. Shoulder closure.
Bridge Abutment Repair	Milepost 89.4	Northbound								Day work. Shoulder closure.

- NOTES:
1.

Turnpike routine maintenance crews will be working at many locations along the Turnpike throughout the summer. Much of this work will require single lane closures from approximately 7:00 am to 4:00 pm. Monday thru Thursday. Weekend lane closures by Turnpike crews will occur only for emergency operations.
2.

All schedules are subject to change due to weather, emergencies and contractor operations.
3.

Detailed schedules are prepared each Thursday for the ensuing week and can be viewed on the Parkways Authority's website at [www.wvturnpike.com](http://www.wvturnpike.com)

LEGEND:

=

Construction Schedule

=

Work in progress

=

Project Complete