Two lanes of Traffic will be maintained on Jefferson | | o @
Road and Kanahwa Turnpike throughout the project Phase 1 - consist of drainage and widening of Jefferson Road between

with the exception of short term lane closures. Dapplewood and Kanawha Turnpike.
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Phase 2 - Step A - Consist of excavation, drainage, and widening of Jefferson

. Road to the East. This Phase will include some city street work and Bridge Work
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Phase 2 - Ste|c_) B - Consist of excavation, drainage, and widening of Jefferson

/7/350/2020 10:08:10 AM scorcoran

ay\Basemaps\MISC\Roll plot.dgn

P:\18120 _JEFF _ROAD_DB\Design\Roadw
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SECTION B-B
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Phase 1 & Phase 2 Step A/B - consist of bridge and roundabout work during \Kanawha Turnpike

both Phase 1 & 2.
Phase 3 - consist of tie in work at the roundabout and city streets.

Phase 4 - consist of tie in work to Kanawha Turnpike and city streets.
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Phase 2 - Step B -  Consist of excavation, drainage, and widening of Jefferson Road to the East. This Phase will include some city street work and Bridge Work.  





Phase 1 & Phase 2 Step A/B - Consist of bridge and roundabout work during both Phase 1 & 2. 
Phase 3 - Consist of tie in work at the roundabout and city streets. 
Phase 4 - Consist of tie in work to Kanawha Turnpike and city streets. 
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Phase 1 - Consist of drainage and widening of Jefferson Road between Dapplewood and Kanawha Turnpike.  





Phase 2 - Step A - Consist of excavation, drainage, and widening of Jefferson Road to the East. This Phase will include some city street work and Bridge Work.  
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Two lanes of Traffic will be maintained on Jefferson Road and Kanahwa Turnpike throughout the project with the exception of short term lane closures. 
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